

Platform K — open tickets by category (2026-09-02)

BLUF

- **238 open KS tickets (of which 27 archived)** — state not in Done / Canceled / Duplicate / Deployed To Prod, archived issues included at Kam's request (2026-09-02 16:51 AEST) and flagged [ARCHIVED] ; read 2026-09-02T06:51:59Z with full pagination.
- **Category 1 — in our hands, ready to action: 129 (of which 5 archived) · Category 2 — requires input: 49 (of which 1 archived) · Category 3 — done on our side, awaiting approval: 60 (of which 21 archived).**
- Full four-suite SET evidenced in Linear on **14** tickets overall (10 of the 60 in category 3); PARTIAL 11 · NONE 15 · UNKNOWN 40 · n/a (no PR) 158. Peter's approval is evidenced on 18 of the 60 category-3 tickets.
- Notice: (a) the category-3 queue is large — 60 tickets sit merged-or-PR'd waiting on Peter's review, a deploy sign-off or a close; (b) most PRs raised while GitHub Actions was dead carry **no four-suite run** (only the 7/7 push preflight) — the SET rule only began 2026-08-27 (KS-685); (c) KS-695 is the one ticket where **Stuart is waiting on us**; (d) 17 archived "Deployed to UAT" tickets were never formally accepted or closed — archived in the issue-cap culls with their state unchanged.

Recommendation

Work category 3 first as a batch: merge the two Peter-approved PRs still unmerged (#764 KS-726, #738 KS-635), take a deploy decision on the merged-not-deployed set (KS-703/705/643/667/728 and the five Tested-Not-Deployed tickets), and ask Peter for the 10 outstanding reviews in one message. Then pick up KS-695 (Stuart is blocked on it) and the sized-and-ready security items (KS-593, KS-591, KS-578, KS-739) from category 1. Category 2 needs 19 rulings from Kam — those are listed in the "Waiting on" column.

1. In our hands — ready to action (129, of which 5 archived)

Ticket	Title	Pri	State	Assignee	Suites (four)	Peter	Last activity	Note
KS-486	Review A — AuthN / AuthZ / tenancy & IDOR	P1	In Review	Kam	PARTIAL (Sch-Akto-PW)	n/a	2026-08-29	Review A register — ours; split-out rows are separate tickets
KS-670	Demo's on-chain verification has been down for 6 days — Blo...	P1	Todo	Kam	n/a (no PR)	n/a	2026-08-31	Quota recovered (Kam upgraded); verify anchoring recovered, then close
KS-708	Security: Akto ADD_USER_ID (BOLA, HIGH) on GET /api/platfor...	P1	Backlog	—	n/a (no PR)	n/a	2026-08-29	Kam ruled Option B 2026-08-29; build it
KS-169	[Tracker] 2026-05-29 security review — findings + remediati...	P2	Backlog	Kam	n/a (no PR)	n/a	2026-07-14	—
[ARCHIVED] KS-214	Performance Test: Cache auth token per VU to avoid rate lim...	P2	Todo (archived)	—	PARTIAL (k6 — its own subject)	n/a	2026-06-24	Outstanding acceptance items; Stuart answered the auth-mode question (local sim)
KS-229	[Tracker] 2026-06-10 platform assurance review — gap-analys...	P2	Backlog	—	n/a (no PR)	n/a	2026-07-14	—
KS-256	Add OpenAPI inline examples to all 329 operations — elimina...	P2	In Review	Kam	FULL 2026-08-19 on old head; NOT run on custody rebase	n/a (Peter is author)	2026-09-01	Kam lifted the #568 hold 2026-09-02 (merge on a clean suite set); ours to run the four suites on the landing tree and merge
KS-304	Tokenise personal/identifying data — mint a privacy token (...)	P2	Backlog	Kam	UNKNOWN	NOT YET	2026-07-14	—
KS-329	Phase 2 — JWT RS256 → hybrid (RS256 + ML-DSA-65)	P2	Backlog	Kam	n/a (no PR)	n/a	2026-08-12	—
KS-365	Base-image refresh routine + track postgres CVE-2025-68121...	P2	Backlog	Kam	UNKNOWN	NOT YET	2026-08-14	—
KS-485	Security review — plan, methodology & handover (Platform K)	P2	Todo	Kam	n/a (no PR)	n/a	2026-08-28	—

Ticket	Title	Pri	State	Assignee	Suites (four)	Peter	Last activity	Note
KS-487	Review B — Input validation, injection, upload, XSS/SSRF &...	P2	In Progress	Kam	FULL 2026-08-13 (CI fan-out on #683); #720 pending	CHANGES REQUESTED 08-31 (#720)	2026-09-01	Review B — Peter requested 5 changes on #720; ours to action
KS-491	Review F — Edge, WAF, DDoS & anti-automation	P2	Todo	Kam	n/a (no PR)	n/a	2026-08-18	Remediated in code; live-edge verification not established
KS-565	Sweeps 2026-08-05: untracked failures across 10 ops — respo...	P2	Backlog	Kam	n/a (no PR of its own)	n/a	2026-09-01	Sized L 09-01; not started
KS-591	positive_data_acceptance recurs at scale — 734 failures acr...	P2	Backlog	Kam	n/a (no PR)	n/a	2026-09-02	Sized M 09-01; not started
KS-593	not_a_server_error recurs — 17 raw 5xx across 8 ops (KS-431...	P2	Backlog	Kam	n/a (no PR of its own)	n/a	2026-09-01	Approach note ready; audit gate (#780) merged 09-01 23:18Z so pushes are unblocked
KS-597	Architecture P1: populate issuer_organization_id at registr...	P2	Todo	Kam	n/a (no PR)	n/a	2026-08-09	—
KS-598	Architecture P1: defuse the MULTI_TENANCY registry upsert — ...	P2	Todo	Kam	n/a (no PR)	n/a	2026-08-09	—
KS-601	[Infra] New Platform K dev server "Kintsugi" — restore dev/...	P2	In Progress	Kam	UNKNOWN	n/a	2026-08-21	Kintsugi in progress; \$4 closed, name ratified
KS-602	BM-1: Certification model — certification = attestation + s...	P2	Backlog	Kam	n/a (no PR)	n/a	2026-08-11	—
KS-603	BM-2: Verification is a configurable workflow via smart con...	P2	Backlog	Kam	n/a (no PR)	n/a	2026-08-11	—
KS-607	GET /api/anchors/{id} and verify report different statuses...	P2	Backlog	Kam	n/a (no PR)	n/a	2026-08-31	Peter's gating question answered 08-12; investigation is ours
KS-618	Client IP is invisible platform-wide on demo: every IP-keye...	P2	Backlog	Kam	n/a (no PR)	n/a	2026-08-13	—
KS-628	CI: Performance suite fails on GHCR secondary rate limit wi...	P2	Backlog	—	n/a (no PR)	n/a	2026-08-17	—
KS-637	Nightly Internal Audit has failed 40 runs straight — DAST,...	P2	Backlog	—	n/a (no PR)	n/a	2026-08-14	—
KS-638	The extranet test board has never shown a green run — 0 pas...	P2	Backlog	—	n/a (no PR)	n/a	2026-08-14	—
KS-642	Security: GET /api/keys enumerates another tenant's API key...	P2	Backlog	Kam	n/a (no PR)	n/a	2026-08-26	Likely superseded by KS-742 (deployed to UAT) — verify and close or re-scope
KS-644	Security: /api/events — ANY authenticated user reads every...	P2	Backlog	Kam	n/a (no PR)	n/a	2026-08-16	—
KS-655	KS-78 drift check is wrong three ways — reports 7 commits o...	P2	Backlog	—	n/a (no PR)	n/a	2026-08-17	—
KS-663	The OpenAPI spec is now a consumed contract, but nothing in...	P2	Todo	Kam	n/a (no PR)	n/a	2026-08-29	—
KS-668	Compose seeds published *123 credentials by default, and th...	P2	Backlog	—	n/a (no PR)	n/a	2026-08-24	—
KS-669	Published spec points integrators at 18 URLs on domains we...	P2	In Progress	—	UNKNOWN	n/a	2026-08-21	#725 merged; E1 rule gap + owner still open (17 URLs moved to KS-678)
KS-676	Two host scripts use bash 4 syntax and cannot run on	P2	In Review	Kam	NONE (preflight only)	REVIEWED, no formal approval	2026-08-21	Peter: 'merge yours when you're happy' —

Ticket	Title	Pri	State	Assignee	Suites (four)	Peter	Last activity	Note
	macOS...							merge is our action
KS-677	check-spec-examples is blind to path-parameter and scalar-p...	P2	In Progress	Kam	n/a (no PR — rides #568)	n/a	2026-09-01	Fixed and pushed; new reproducible red (9→49) still ours
KS-683	Anchor-status standoff: a consumer repolls anchors K report...	P2	Todo	Kam	n/a (no PR)	n/a	2026-08-31	Stuart's layer 1 confirmed; K-side layers 3/4 remain
KS-687	Akto slot targeting: dump-result-fields.sh resolves the un-...	P2	In Progress	Kam	UNKNOWN	APPROVED 08-27 (#732)	2026-08-28	#732 merged (F1); F2 half open and now unblocked
KS-692	Security: /api/status revoke/unrevoke has no tenant ownersh...	P2	Backlog	Kam	n/a (no PR)	n/a	2026-09-01	—
KS-693	M365 routes answer 503 when ENTRA_* is unconfigured — 9 per...	P2	Todo	Kam	n/a (no PR)	n/a	2026-09-01	—
KS-695	S↔K (K-side): erasure by external_ref, documents.title cove...	P2	Todo	Kam	n/a (no PR)	n/a	2026-09-01	Stuart's side is finished and waiting on THIS ticket; design note + sizes posted 09-01
KS-696	Akto pr-scan is non-deterministic — three runs on near-iden...	P2	Todo	Kam	n/a (no PR)	n/a	2026-08-29	—
KS-698	Security: one request permanently poisons any rate-limit ke...	P2	Todo	Kam	n/a (no PR)	n/a	2026-08-27	—
KS-707	Playwright quality:static is RED again — .prettierignore na...	P2	Backlog	—	n/a (no PR)	n/a	2026-08-28	—
KS-709	Akto reports a PASS for a test that executed NOTHING — 'cle...	P2	Backlog	—	n/a (no PR)	n/a	2026-08-29	—
KS-716	The whole super-admin surface is silently unscanned — no sy...	P2	Todo	Kam	n/a (no PR)	n/a	2026-08-29	—
KS-720	POST /api/auth/wallet/link and DELETE /unlink can never suc...	P2	Todo	Kam	n/a (no PR)	n/a	2026-08-31	—
KS-722	Security: social sign-in never verifies the OAuth state,...	P2	Todo	—	n/a (no PR)	n/a	2026-08-29	—
KS-723	Declare the remaining ~157 routed-but-undocumented /api ope...	P2	Todo	—	n/a (no PR)	n/a	2026-08-29	—
KS-724	A scan that logs in more than ten times as one user revokes...	P2	Todo	—	n/a (no PR)	n/a	2026-08-29	—
KS-725	test:pr never re-imports the OpenAPI spec, so Akto scans a...	P2	Todo	—	n/a (no PR)	n/a	2026-08-31	—
KS-729	Upgrade ip-address off GHSA-mwp4-54f8-5fhr (high, SSRF) — e...	P2	Todo	—	n/a (no PR)	n/a	2026-09-01	—
KS-730	Security: 71 inline handlers still return err.message verba...	P2	Backlog	—	n/a (no PR)	n/a	2026-08-31	—
KS-731	Local slots share one Postgres/Redis credential pair — any...	P2	Backlog	—	n/a (no PR)	n/a	2026-09-01	—
KS-732	Security: POST /api/auth/mfa/disable never verifies the pas...	P2	Todo	—	n/a (no PR)	n/a	2026-08-31	—
KS-733	/api/users/me/mfa/* is unthrottled — the same TOTP surface...	P2	Todo	—	n/a (no PR)	n/a	2026-08-31	—
KS-734	The e2e Playwright suite cannot run from a clean checkout — ...	P2	Todo	—	n/a (no PR)	n/a	2026-08-31	—

Ticket	Title	Pri	State	Assignee	Suites (four)	Peter	Last activity	Note
KS-735	Verify results show the user nothing about what was registe...	P2	Todo	—	n/a (no PR)	n/a	2026-09-01	—
KS-737	Platform-admin login skips MFA entirely when mfaCode is omi...	P2	Todo	Kam	n/a (no PR)	n/a	2026-09-01	—
KS-739	transfer-custody maps a 401/403 from users/lookup to 502 BA...	P2	Todo	—	n/a (no PR)	n/a	2026-09-02	Ruling received: build the 401/403 mapping fix; role/scope half stays with Kam
KS-130	Outlook add-in: add Platform S upload + corporate/domain de...	P3	Backlog	Kam	n/a (no PR)	n/a	2026-06-16	—
KS-131	Outlook add-in — Workstream A: Platform S functions (v1: up...	P3	Backlog	Kam	n/a (no PR)	n/a	2026-06-10	—
KS-132	Outlook add-in — Workstream B: corporate/M365 (domain) depl...	P3	Backlog	Kam	n/a (no PR)	n/a	2026-05-25	—
[ARCHIVED] KS-174	KS-160 Step 3: set tenant GUC on checkout + admin-role exem...	P3	In Progress (archived)	—	UNKNOWN	n/a	2026-06-03	Stale In Progress since June; PR #191 — verify what landed, then close or resume
KS-242	Euro Office (office.eu) connector — joint Platform K + Plat...	P3	Backlog	Kam	n/a (no PR)	n/a	2026-06-10	—
KS-243	[Marketing] Euro Office (office.eu) connector — go-to-marke...	P3	Backlog	Kam	n/a (no PR)	n/a	2026-06-10	—
KS-247	[Pre-mainnet] State-thread NFT — Sprint 2 Phase 2 (on-chain...	P3	Backlog	—	n/a (no PR)	n/a	2026-06-10	—
KS-248	[Pre-mainnet] Replace stub ZK proof provider with a real pr...	P3	Backlog	—	n/a (no PR)	n/a	2026-06-10	—
KS-287	[Dev] deploy.sh setup doesn't fully provision a fresh regio...	P3	Backlog	—	n/a (no PR)	n/a	2026-08-14	—
KS-305	State the M365 source-document controller boundary in the c...	P3	Backlog	Kam	n/a (no PR)	n/a	2026-07-14	—
KS-330	Phase 3 — Issuer certs + VC PQC signing (ML-DSA, dual-sign)	P3	Backlog	—	n/a (no PR)	n/a	2026-06-25	—
KS-332	Resolve PQC migration dependencies / decisions	P3	Backlog	—	n/a (no PR)	n/a	2026-06-25	—
KS-354	[start-secuura.sh --rebuild] Multi-arch image builds for am...	P3	Backlog	—	n/a (no PR)	n/a	2026-07-14	—
[ARCHIVED] KS-373	Aiken stdlib v2.2.0 → v3.1.0 (breaking) — needs contract-co...	P3	Backlog (archived)	—	n/a (no PR)	n/a	2026-07-14	Archived 07-16 in Backlog; needs contract-context review
KS-408	boot-platform-stack: assert no container is restart-looping...	P3	Backlog	—	n/a (no PR)	n/a	2026-08-14	—
KS-409	Express 4 → 5 migration (all 15 services) — dependabot #447...	P3	Backlog	—	n/a (no PR)	n/a	2026-08-14	—
KS-410	@types wave: @types/node 26 vs Node 24 runtime — dependabot...	P3	Backlog	—	n/a (no PR)	n/a	2026-08-14	—
KS-411	TypeScript 5 → 6 migration (all packages) — dependabot #428...	P3	Backlog	—	n/a (no PR)	n/a	2026-08-14	—
KS-483	Extend Prettier + knip quality tooling from into the base t...	P3	Todo	Kam	n/a (no PR)	n/a	2026-08-27	—
KS-526	KMS: move platform wallet mnemonic to Key Vault (KS-326 fol...	P3	Backlog	—	n/a (no PR)	n/a	2026-07-25	—
KS-528	Frontends: react-router v6 → v7 migration (3 moderate clien...	P3	Backlog	Kam	n/a (no PR)	n/a	2026-08-14	—

Ticket	Title	Pri	State	Assignee	Suites (four)	Peter	Last activity	Note
KS-530	@hono/node-server v1->v2 major bump (GHSA-frvp) - originate...	P3	Backlog	—	n/a (no PR)	n/a	2026-08-14	—
KS-541	Proposal: smart-contract cascading governance hierarchy for...	P3	Backlog	Kam	n/a (no PR)	n/a	2026-07-31	—
KS-542	Document encryption phase 2: personal + organisational keys...	P3	Backlog	Kam	n/a (no PR)	n/a	2026-07-31	—
KS-553	arm64 GHCR images for the demo VM — compose pull instead of...	P3	Backlog	Kam	n/a (no PR)	n/a	2026-08-02	—
KS-562	anchoring threadTokenMint test fails only under root-visibl...	P3	Backlog	—	n/a (no PR)	n/a	2026-08-26	—
KS-567	CI: GHCR secondary-rate-limit kills deps-changed PR runs —...	P3	Backlog	Kam	n/a (no PR)	n/a	2026-08-05	—
KS-578	Cross-tenant API-key revoke misses the DB row when the cach...	P3	In Review	Kam	NONE (#744 not run)	APPROVED (#744 merged 09-01)	2026-09-01	Approach note ready, no code yet (revoke not durable); ours to build
KS-579	Per-person platform-admin identities — the shared seeded ad...	P3	Todo	Kam	n/a (no PR)	n/a	2026-08-26	—
KS-580	Append-only recovery audit held outside the estate being re...	P3	Todo	Kam	n/a (no PR)	n/a	2026-08-26	—
KS-581	register-connector: volume alerting, rate limit, and correl...	P3	Todo	Kam	n/a (no PR)	n/a	2026-08-26	—
KS-583	DR rehearsal: lose a key → re- key → read-back survives on p...	P3	Todo	Kam	n/a (no PR)	n/a	2026-08-07	—
KS-595	Three undeclared-verb catalogue skips cite CLOSED tickets (...)	P3	Backlog	Kam	n/a (no PR)	n/a	2026-08-19	Remaining: measure whether the three undeclared-verb defects are live
KS-604	BM-5: System-details document for Peter & Stuart — the tech...	P3	Backlog	Kam	n/a (no PR)	n/a	2026-08-11	—
KS-605	Terminology definitions for stakeholders + lawyers — certif...	P3	Backlog	Kam	n/a (no PR)	n/a	2026-08-11	—
KS-619	Gateway tenant resolution falls through to the caller's x-t...	P3	Backlog	Kam	n/a (no PR)	n/a	2026-08-14	—
KS-621	Document reads are scoped by tenant and owner, never by org...	P3	Backlog	Kam	n/a (no PR)	n/a	2026-08-27	—
KS-625	/presentations/verify reports a presentation verified witho...	P3	Backlog	Kam	n/a (no PR)	n/a	2026-08-13	—
KS-626	Entra Verified-ID callback is unreachable two ways: registe...	P3	Backlog	—	n/a (no PR)	n/a	2026-08-13	—
KS-627	Implement real wallet signature verification (CIP-8/COSE +...	P3	Backlog	—	n/a (no PR)	n/a	2026-08-26	—
KS-629	kyc livenessVideo is accepted by spec and runtime, then s...	P3	Backlog	—	n/a (no PR)	n/a	2026-08-13	—
KS-630	Wire the status-page XSS probe into preflight (or decide no...	P3	Backlog	—	n/a (no PR)	n/a	2026-08-14	—
[ARCHIVED] KS-633	billing/chargeable-events.ts is a dead parallel metering im...	P3	Backlog (archived)	Kam	n/a (no PR)	n/a	2026-08-13	Archived 08-21 in Backlog (issue-cap cull)
KS-650	services/originate: POST /api/webhooks 500s on its two succ...	P3	Backlog	—	n/a (no PR)	n/a	2026-09-01	Open question answered (stale fixture); fix the fixture
KS-658	The demo VM runs every service as NODE_ENV=development whil...	P3	Backlog	—	n/a (no PR)	n/a	2026-08-31	—

Ticket	Title	Pri	State	Assignee	Suites (four)	Peter	Last activity	Note
KS-682	Playwright keeps no run history — a re-run on the same slot...	P3	Backlog	—	n/a (no PR)	n/a	2026-08-21	—
KS-699	No table references <code>users: 0</code> of the database's 29 foreign...	P3	Backlog	Kam	n/a (no PR)	n/a	2026-08-27	—
KS-704	k6 gate reports a failure rate with no status-code breakdown...	P3	Todo	Kam	n/a (no PR)	n/a	2026-08-27	—
KS-736	Gateway mount-auth check scores <code>authenticateToken(false)</code> as...	P3	Todo	Kam	n/a (no PR)	n/a	2026-09-02	—
KS-738	<code>schemathesis run.py</code> bootstrap can <code>os.execv-loop</code> forever on...	P3	Todo	—	n/a (no PR)	n/a	2026-09-01	—
KS-741	<code>x-emitter-internal</code> is unstripped on the <code>/originate/</code> route —...	P3	Todo	Kam	n/a (no PR)	n/a	2026-09-01	—
KS-745	<code>api-gateway</code> audit export calls <code>/api/audit/logs</code> — a route th...	P3	Backlog	—	n/a (no PR)	n/a	2026-09-01	—
KS-746	Security events carry no tenant at all — KS-743 had to gate...	P3	Backlog	—	n/a (no PR)	n/a	2026-09-01	—
KS-747	Spec drift: GET <code>/api/security/keys</code> declares no parameters w...	P3	Backlog	—	n/a (no PR)	n/a	2026-09-01	—
KS-750	<code>api-gateway</code> + <code>originate</code> keep their own error handlers inste...	P3	Backlog	—	n/a (no PR)	n/a	2026-09-01	—
KS-306	Decide + promote the Art.17 DPIA note into the formal DPIA...	P4	Backlog	Kam	n/a (no PR)	n/a	2026-07-14	—
KS-331	Phase 4 — Decommission classical paths + residual-risk regi...	P4	Backlog	—	n/a (no PR)	n/a	2026-06-25	—
KS-339	Grant Phil + Steve extranet access (evolve toward company s...	P4	Backlog	Kam	n/a (no PR)	n/a	2026-08-14	—
KS-353	<code>[start-secuura.sh --rebuild]</code> Clear npm dependency deprecati...	P4	Backlog	—	n/a (no PR)	n/a	2026-08-14	—
[ARCHIVED] KS-371	PostgreSQL 15 → 18 (compose + bicep + demo Flexible Server...	P4	Backlog (archived)	—	n/a (no PR)	n/a	2026-07-14	Archived 07-16 in Backlog; no owner
KS-403	<code>boot-platform-stack</code> composite action reads <code>BUILD_TAG/STACK_...</code>	P4	Backlog	—	n/a (no PR)	n/a	2026-08-14	—
KS-422	<code>flutter-verify-app</code> : align Android Gradle/AGP toolchain with...	P4	Backlog	Kam	n/a (no PR)	n/a	2026-07-14	—
KS-456	Optional: expose per-process Node heap/RSS metrics (light u...	P4	Backlog	Kam	n/a (no PR)	n/a	2026-07-14	—
KS-623	Test-token env guard is asymmetric: the gateway fails close...	P4	Backlog	Kam	n/a (no PR)	n/a	2026-08-13	—
KS-648	Frontend CSP quality: issuer alone carries 'unsafe-eval', a...	P4	Backlog	—	n/a (no PR)	n/a	2026-08-17	—
KS-681	Launcher drift warning counts HEAD but reports "on main" —...	P4	Todo	Kam	n/a (no PR)	n/a	2026-09-01	—
KS-690	<code>scripts/check-test-wallet-testnet.sh</code> has zero callers — wir...	P4	Backlog	Kam	n/a (no PR)	n/a	2026-08-26	—
KS-744	Gateway 500s on every proxied route for a token lacking ver...	P4	Backlog	—	n/a (no PR)	n/a	2026-09-01	—
KS-748	<code>svc_api_keys.organization_id</code> is not a tenancy boundary and...	P4	Backlog	—	n/a (no PR)	n/a	2026-09-01	—
KS-749	<code>postcss-selector-parser</code> 6.1.2 carries GHSA-w9m9-85wc-3x92 —...	P4	Backlog	—	n/a (bump not started)	n/a	2026-09-01	The dependency bump itself; #780 (baseline) merged 09-01

Ticket	Title	Pri	State	Assignee	Suites (four)	Peter	Last activity	Note
KS-740	POST /api/timestamps/batch cannot serve its own documented...	—	Backlog	Kam	n/a (no PR)	n/a	2026-09-01	—

2. Requires input (49, of which 1 archived)

Ticket	Title	Pri	State	Assignee	Suites (four)	Peter	Last activity	Waiting on	Note
KS-441	Akto CI scan throughput: ~21 s local vs ~10 min in the isol...	P1	Blocked	Peter	PARTIAL (Akto-Sch)	n/a	2026-08-28	Peter	Peter's ticket; post-merge review list recorded, not actioned
KS-608	systemTest (Integration mode): GET /api/anchors/{id} and ve...	P1	Blocked	Peter	n/a (no PR)	n/a	2026-08-28	Peter	Peter's ticket, Blocked
KS-660	CI: every needs: build suite job dies in 3s with ZERO ste...	P1	Blocked	—	UNKNOWN	NOT YET	2026-09-01	Kam (money)	Blocked on a money decision with a date (GitHub Actions org spend)
KS-61	OpenAPI compliance: documentation gaps across the spec (des...	P2	Todo	Stuart	n/a (no PR)	n/a	2026-08-28	Stuart	Assigned to Stuart (his work)
KS-62	OpenAPI Specification Compliance: Optional Features	P2	In Review	Stuart	PARTIAL (Akto-Sch 08-12)	n/a	2026-08-28	Stuart (sign-off)	Stuart's ticket; #670 merged, example legs need Stuart's sign-off
KS-188	Stateful testing: declare OpenAPI links + operationId s...	P2	Todo	Stuart	n/a (no PR)	n/a	2026-08-28	Stuart	Assigned to Stuart (his work)
KS-232	Enable Postgres HA + geo-redundant backups + extend retenti...	P2	Backlog	—	n/a (no PR)	n/a	2026-08-12	Kam (re-scope)	Deferred to commercialisation by Kam 2026-06-23; target resource no longer exists — needs re-scope
KS-239	[Decision] Erasure: multi-step to trigger, but irreversible...	P2	Backlog	Stuart	n/a (no PR)	n/a	2026-08-12	Stuart	Assigned to Stuart (his work)
KS-246	[Pre-mainnet] External Aiken-specialist smart-contract audi...	P2	Backlog	—	n/a (no PR)	n/a	2026-08-14	Kam (money, mainnet date)	Parked: needs budget + a mainnet date
KS-386	KYC image payloads (svc_kyc_images.data) are plaintext at r...	P2	Backlog	Kam	n/a (no PR)	n/a	2026-08-12	Kam + compliance (Stuart)	KYC image retention is a compliance question; options a/b/c await ruling
KS-412	CI: require all systemTest (all tools) PR suites + pre-merg...	P2	Todo	Peter	n/a (no PR)	n/a	2026-08-15	Peter	Assigned to Peter (his work)
KS-489	Review D — Blockchain / anchoring / smart-contract integrity	P2	In Review	Kam	PARTIAL (Sch-Akto)	n/a	2026-08-31	Kam (prism scope ruling)	Review D register; the prism delete-vs-implement choice is Kam's
KS-525	Playwright: end-to-end flow coverage across all 310 publish...	P2	Backlog	Peter	n/a (no PR)	n/a	2026-07-25	Peter	Assigned to Peter (his work)
KS-568	systemTest (Schemathesis): S↔K connector identity regressio...	P2	Backlog	Peter	n/a (no PR)	n/a	2026-08-07	Peter	Assigned to Peter (his work)
KS-575	Schemathesis sweep locks itself out of its own account (dem...	P2	In Progress	Peter	UNKNOWN	NOT YET	2026-08-25	Peter	Assigned to Peter (his work)
KS-576	Bulk re-key: one admin-authorised rotate across a	P2	Todo	Kam	n/a (no PR)	n/a	2026-09-02	Kam (rule on Stuart's	Stuart's grant-driven re-key proposal (2026-

Ticket	Title	Pri	State	Assignee	Suites (four)	Peter	Last activity	Waiting on	Note
	named set...							proposal)	09-02) needs a ruling
KS-577	rotate: true mints a new key but never revokes the old one...	P2	Todo	Kam	n/a (no PR)	n/a	2026-08-26	Stuart (decision)	Contract decision on in-flight writes at revoke is Stuart's
KS-588	systemTest (Schemathesis): /api/status authorization + revo...	P2	Backlog	Peter	n/a (no PR)	n/a	2026-08-28	Peter	Assigned to Peter (his work)
KS-590	systemTest (Schemathesis): verify-by-hash must not resolve...	P2	Backlog	Peter	n/a (no PR)	n/a	2026-08-12	Peter	Assigned to Peter (his work)
KS-592	negative_data_rejection recurs — 176 failures across 10 ops...	P2	In Review	Kam	n/a (no fix PR)	n/a	2026-09-01	Kam (KS-662 ruling)	Remaining work is a ruling (split accepted-invalid vs permissive; sequence KS-662 first)
KS-624	prism issues VCs with random bytes as the Ed25519 proof and...	P2	Backlog	Kam	n/a (no PR)	n/a	2026-08-13	Kam (ruling)	Awaits Kam's ruling on prism's credential surface (KS-489 scope)
KS-634	No CI gate runs the services' unit suites — a 73- test suite...	P2	Backlog	—	n/a (no PR)	n/a	2026-08-17	Kam (routing)	Duplicate pair with KS-652; which survives is on Kam's routing queue
KS-636	node:24-alpine carries a CRITICAL (CVE-2026-59873) — our ow...	P2	Backlog	—	n/a (no PR)	n/a	2026-08-15	Kam (decide / authorise dispatch)	Evidence gathered; dispatching the shared CI watch / deciding is out of agent scope
KS-652	No CI job runs any services/* unit suite — 1219 tests across...	P2	Backlog	—	n/a (no PR)	n/a	2026-08-17	Kam (routing)	Duplicate pair with KS-634; which survives is on Kam's routing queue
KS-665	KS-256 review follow-ups: 5 example-fixable 400s, the tsx t...	P2	In Progress	Kam	n/a (no PR)	n/a	2026-08-21	Peter (agree design) + #568 landing	Item-2 fixture design posted for agreement; held until #568 lands
KS-685	Define the work → test → commit → manual-merge process while...	P2	In Review	Stuart	FULL 2026-08-28 (post-merge SET on develop)	APPROVED 08-28 (#749/#751 at-head)	2026-08-29	Stuart (own the doc)	Stuart's process write-up; our evidence posted
KS-691	Pre-push preflight cannot run from a git worktree — legs 1...	P2	In Review	Peter	PARTIAL (Akto x4 slots + unit, 09-01)	n/a (author)	2026-09-01	Peter (draft → ready)	Peter's own fix, draft PR #765
KS-717	Akto test-id catalog and the loaded template library drift...	P2	In Progress	Peter	UNKNOWN	NOT YET	2026-08-29	Peter	Assigned to Peter (his work)
KS-101	Consolidate Platform K billing onto Platform S's Stripe int...	P3	Backlog	Stuart	n/a (no PR)	n/a	2026-07-14	Stuart	Assigned to Stuart (his work)
KS-135	Platform S "S+" refactor — pluggable upload/watermark/sign/...	P3	Todo	Stuart	n/a (no PR)	n/a	2026-05-28	Stuart	Assigned to Stuart (his work)
KS-139	Platform S — upload your test suite so the extranet live ru...	P3	Backlog	Stuart	n/a (no PR)	n/a	2026-08-14	Stuart	Assigned to Stuart (his work)
[ARCHIVED] KS-227	Schemathesis: Gate CI/CD on no-test-cases skips once schema...	P3	Backlog (archived)	Peter	n/a (no PR)	n/a	2026-06-24	Peter	Assigned to Peter; archived 07-16
KS-263	Enable Code Security / GHAS so security scans populate the...	P3	Backlog	—	n/a (no PR)	n/a	2026-08-14	Kam / GitHub org admin	GHAS/Code Security is an org-level GitHub setting (licensing)
KS-378	Go-live login capacity decision: argon2 budget × per-IP lim...	P3	Backlog	—	n/a (no PR)	n/a	2026-07-14	Kam (decision)	Explicit go-live capacity decision ticket

Ticket	Title	Pri	State	Assignee	Suites (four)	Peter	Last activity	Waiting on	Note
KS-418	systemTest (all tools): enable nightly platform test suites...	P3	Todo	Peter	UNKNOWN	NOT YET	2026-08-14	Peter	Assigned to Peter (his work)
KS-492	Review G — systemTest (all tools) security regression cover...	P3	In Progress	Peter	FULL 2026-08-16 (CI fan-out)	n/a	2026-08-28	Peter	Peter's standing Review-G tracker
KS-502	systemTest (Schemathesis): skipped security regressions nee...	P3	Todo	Peter	n/a (no PR)	n/a	2026-08-24	Peter	Assigned to Peter (his work)
KS-533	S↔K security register: data-loss / unrecoverability scenari...	P3	Todo	Peter	n/a (no PR)	n/a	2026-08-27	Peter	Assigned to Peter (his work)
KS-545	Rotate demo Cardano wallet mnemonic — GATED: do just before...	P3	Backlog	Kam	n/a (no PR)	n/a	2026-07-31	Kam (go-live date)	Gated: rotate just before go-live
KS-571	systemTest (Schemathesis): KS-539 agent document-operation...	P3	Backlog	Peter	n/a (no PR)	n/a	2026-08-19	Peter	Assigned to Peter (his work)
KS-572	systemTest (Schemathesis): pin the KS-546 unhandledRejection...	P3	Backlog	Peter	n/a (no PR)	n/a	2026-08-07	Peter	Assigned to Peter (his work)
KS-573	systemTest (Schemathesis): assert the shared control-byte b...	P3	Todo	Peter	UNKNOWN	NOT YET	2026-08-07	Peter	Assigned to Peter (his work)
KS-582	[Decision] Approval shape for bulk re-key — two approvers f...	P3	Todo	Kam	n/a (no PR)	n/a	2026-09-02	Kam + Stuart	[Decision] approval shape; Stuart's 2026-09-02 proposal reshapes it
KS-606	systemTest (Schemathesis): split scripts/run.py + scripts/r...	P3	Backlog	Peter	n/a (no PR)	n/a	2026-08-12	Peter	Assigned to Peter (his work)
KS-651	[Decision] @secuura/shared is imported by 24 services and d...	P3	Backlog	—	n/a (no PR)	n/a	2026-08-17	Kam (decision)	Explicit [Decision] ticket
KS-657	services/shared (@secuura/service-utils) cannot build — no...	P3	In Review	—	PARTIAL (Sch-Akto 08-17)	NOT YET	2026-08-17	Kam (decision, with KS-651)	Build half merged (#717); the retire/keep decision for services/shared is open
KS-679	Published Anchor.id is anc_... but anchoring only ever mints...	P3	Todo	Kam	n/a (no PR)	n/a	2026-08-21	Kam (release hold)	Held deliberately on Kam's word (left in Todo on purpose)
KS-686	not_a_server_error flags the by-design 501 on POST /api/wal...	P3	Backlog	Peter	n/a (no PR)	n/a	2026-08-26	Peter (land guard)	Kam ruled 2026-08-26 (tolerate 501); Peter lands the guard
KS-341	KS-327 follow-up — get X25519MLKEM768 PQ hybrid live on the...	P4	Backlog	—	n/a (no PR)	n/a	2026-08-14	Kam (domain / re-decision)	Deferred per Kam 2026-06-27; no owned domain; premise now dead — needs re-decision

3. Done on our side — awaiting approval (60, of which 21 archived)

Ticket	Title	Pri	State	Assignee	Suites (four)	Peter	Last activity	Approval needed from	Note
[ARCHIVED] KS-563	Verify API: isCertified is true for merely-anchor...	P1	Deployed to UAT (archived)	Kam	UNKNOWN	not evid.	2026-08-14	Kam/Stuart (UAT accept)	On demo since the 08-14 Kintsugi deploy; archived 08-14

Ticket	Title	Pri	State	Assignee	Suites (four)	Peter	Last activity	Approval needed from	Note
[ARCHIVED] KS-584	Verify by hash selects the wrong registration: ce...	P1	Deployed to UAT (archived)	Kam	UNKNOWN	not evid.	2026-08-19	Kam (close)	Live on demo; Stuart confirmed from Platform S 08-19
KS-667	KS-311 regressed on fresh deploys: migration 033...	P1	In Review	Kam	NONE (preflight only)	APPROVED 09-01	2026-09-01	Kam (deploy / accept)	#726 + #772 merged on Peter's at-head approval 09-01
[ARCHIVED] KS-694	Security: GDPR DSR list + deletion log have NO ro...	P1	Deployed to UAT (archived)	Kam	FULL 2026-08-28 (SET on develop, KS-685)	APPROVED 08-28 (relayed set)	2026-08-31	Kam/Stuart (UAT accept)	#747 merged + deployed to demo 08-28, edge-verified
[ARCHIVED] KS-697	transfer-custody accepts a NON-EXISTENT holder id...	P1	Deployed to UAT (archived)	Kam	FULL 2026-08-28 (SET on develop, KS-685)	APPROVED 08-28 11:55Z	2026-08-28	Kam/Stuart (UAT accept)	#751 merged + deployed to demo 08-28
[ARCHIVED] KS-63	Playwright: Phase 1: Sub-Issue 7: Install, Config...	P2	In Review (archived)	Peter	UNKNOWN	n/a (Peter's)	2026-06-24	Peter (close)	#316 merged 06-23; Peter's ticket
[ARCHIVED] KS-244	[Decision] Platform K billing — token / transacti...	P2	In Review (archived)	Stuart	n/a (decision)	n/a	2026-08-11	Stuart (close)	Decision settled 06-23/08-03; archived as actioned
KS-490	Review E — Deployment, containers & CI/CD supply...	P2	Todo	Kam	n/a (review)	n/a	2026-08-17	Kam (close)	Review E fully dispositioned and re-verified 08-17
[ARCHIVED] KS-537	document_lifecycle_events.payload stores PII unen...	P2	Deployed to UAT (archived)	Kam	UNKNOWN	not evid.	2026-08-14	Kam/Stuart (UAT accept)	On demo since the 08-14 Kintsugi deploy; archived 08-14
[ARCHIVED] KS-543	certification erasure is cosmetic: events stamp a...	P2	Deployed to UAT (archived)	Kam	UNKNOWN	not evid.	2026-08-14	Kam/Stuart (UAT accept)	On demo since the 08-14 Kintsugi deploy; archived 08-14
[ARCHIVED] KS-564	/share, /lifecycle-events and /certifications/iss...	P2	Deployed to UAT (archived)	Kam	UNKNOWN	not evid.	2026-08-14	Kam/Stuart (UAT accept)	On demo since the 08-14 Kintsugi deploy; archived 08-14
KS-566	KS-539 G-1 split alignment: add onBehalfOf to rev...	P2	In Review	Kam	UNKNOWN	APPROVED 09-01 (#742)	2026-09-02	Stuart (PS-616 reconcile) then close	Code DONE and MERGED (#742, approved by Peter 09-01); Kam ruled 'ask Stuart first' on the

Ticket	Title	Pri	State	Assignee	Suites (four)	Peter	Last activity	Approval needed from	Note
KS-570	GET /api/status + /api/leaderboard/* accept revok...	P2	In Review	Kam	PARTIAL (Akto red-run by Peter; deterministic probe)	REVIEWED, blocker cleared 09-01	2026-09-01	Peter (approve/merge)	ownership gate PR #730; Peter's 08-31 blocker cleared, run posted at 3fe1b6f1a
[ARCHIVED] KS-587	84 demo anchors carry mock_tx_ hashes but are fla...	P2	Deployed to UAT (archived)	Kam	UNKNOWN	not evid.	2026-08-14	Kam/Stuart (UAT accept)	On demo since the 08-14 Kintsugi deploy; archived 08-14
[ARCHIVED] KS-594	Governance active-proposal cap returns 500 INTERN...	P2	Deployed to UAT (archived)	Kam	UNKNOWN	not evid.	2026-08-14	Kam/Stuart (UAT accept)	On demo since the 08-14 Kintsugi deploy; archived 08-14
[ARCHIVED] KS-613	The live gateway conf has no rate-limit, body cap...	P2	Deployed to UAT (archived)	Kam	UNKNOWN	not evid.	2026-08-14	Kam/Stuart (UAT accept)	On demo since the 08-14 Kintsugi deploy; archived 08-14
[ARCHIVED] KS-614	Postgres and Redis listen on 0.0.0.0 on the demo...	P2	Deployed to UAT (archived)	Kam	UNKNOWN	not evid.	2026-08-14	Kam/Stuart (UAT accept)	On demo since the 08-14 Kintsugi deploy; archived 08-14
[ARCHIVED] KS-617	A brief Redis outage latches auth/api-gateway/ori...	P2	Deployed to UAT (archived)	Kam	UNKNOWN	not evid.	2026-08-14	Kam/Stuart (UAT accept)	On demo since the 08-14 Kintsugi deploy; archived 08-14
KS-635	Audit baseline exception expires 2026-08-31 and w...	P2	In Review	Kam	NONE (preflight only)	APPROVED 09-01	2026-09-01	Kam (merge-set); then close	#738; Peter approved 09-01 07:43Z (recorded on KS-729)
KS-641	demo-service has no inbound auth — POST /demo-api...	P2	In Review	Kam	NONE (preflight only)	REQUESTED	2026-09-01	Peter; then Kam (deploy)	PR #737 up; deploy precondition recorded
KS-643	Security: DELETE /api/keys/:id revokes any tenant...	P2	In Review	Kam	NONE (#744: not run)	APPROVED 09-01	2026-09-01	Kam (deploy / accept)	#744 + #771 merged 09-01 on Peter's at-head approval
KS-661	Rename the <code>certify</code> lifecycle verb to <code>declare</code>	P2	In Review	Kam	NONE (preflight legs skipped)	n/a (Stuart approved #736)	2026-08-27	Stuart (S switches verb) then close	K half deployed to demo 08-26; PS-612 pinged
KS-664	deepmerge-ts GHSA-ggr8-5vv4-36mx (high) — overrid...	P2	In Progress	Kam	UNKNOWN	n/a (Peter's fix)	2026-08-26	Peter (close)	Fix merged via #725; Peter's ticket to close

Ticket	Title	Pri	State	Assignee	Suites (four)	Peter	Last activity	Approval needed from	Note
KS-671	anchoring /health reports 'healthy' with a dead c...	P2	In Review	Kam	UNKNOWN	NOT YET	2026-08-20	Peter	(baseline row stays) PR #728 attached; no comments
KS-678	#568 publishes 17 URLs on secuura.io — an unresol...	P2	In Progress	Kam	n/a (rides #568)	n/a	2026-08-21	Peter (accept example.com host) / lands with #568	Fix pushed on #568's base, folded into the custody branch; host choice offered to Peter
KS-688	run-in-slot.sh locks per worktree, not per slot — ...	P2	Tested Not Deployed	Kam	FULL 2026-08-28 (SET on develop, KS-685)	APPROVED 08-28	2026-08-28	Kam (deploy)	#749 merged 08-28
KS-700	Akto harness prints a FALSE ZERO when its Mongo c...	P2	Tested Not Deployed	Kam	PARTIAL (Akto test:pr PASS + unit)	condition discharged; approval not evid.	2026-09-01	Kam (deploy)	#752; Peter's merge condition discharged with a real failure
KS-702	Akto quality gate is RED on develop — format:ch...	P2	Tested Not Deployed	Kam	FULL 2026-08-28 (Sch pr FAIL 6 pre-existing · Akto PASS · PW · k6 5/5)	review answered; approval not evid.	2026-08-28	Kam (deploy)	#754; Peter's four review points answered
KS-703	Security: a NUL byte in a query param 500s and le...	P2	In Review	Kam	UNKNOWN	APPROVED 08-31	2026-09-01	Kam (deploy)	#757 merged 08-31; 'merged is not deployed'
KS-705	Anchoring is idempotent on the row but not on the...	P2	In Review	Kam	UNKNOWN	APPROVED (inferred, KS-703)	2026-08-31	Kam (deploy)	#756 (KS-703 note: 'both merged on Peter's approval')
KS-706	systemTest/performance quality gate is RED on dev...	P2	Tested Not Deployed	Kam	NONE ('not run, stated on the PR')	NOT YET	2026-08-28	Kam (deploy)	#755
KS-712	173 routed /api endpoints are absent from the Ope...	P2	In Review	Kam	UNKNOWN	REQUESTED	2026-09-01	Peter	PR #760; four parked findings filed
KS-715	Akto result capture dies on ENOBUFS — execSync ha...	P2	In Review	Kam	NONE (unit/lint only)	REQUESTED	2026-08-28	Peter	PR #759 on Peter
[ARCHIVED] KS-719	Security: PUT /api/privacy/settings and /api/sett...	P2	Deployed to UAT (archived)	Kam	FULL 2026-08-29	APPROVED 08-29	2026-08-29	Kam/Stuart (UAT accept)	#762 merged on Peter's verified approval, four suites run, live on demo 08-29
KS-727	Security: errorHandler returns err.message verbat...	P2	In Review	—	UNKNOWN	APPROVED (#767); #776 REQUESTED	2026-09-01	Peter (#776)	#767 merged 09-01 (at-head approval); #776 (class guard) open
KS-728	POST /api/auth/social/link never responds - auth....	P2	In Review	—	UNKNOWN (Peter measured	APPROVED 09-01	2026-09-01	Kam (deploy / accept)	#766 merged 09-01 on

Ticket	Title	Pri	State	Assignee	Suites (four)	Peter	Last activity	Approval needed from	Note
					defect live 09-01)				Peter's at-head approval
KS-742	Security: GET /api/keys enumerates another tenant...	P2	Deployed to UAT	Kam	NONE (justified: /api/keys unpublished)	APPROVED 09-01	2026-09-01	Kam/Stuart (UAT accept)	Deployed to demo and verified; #770 merged on Peter's at-head approval
KS-743	Security: the KS-742 tenancy fix left three live...	P2	In Review	Kam	FULL* 2026-09-01 (SET ran; exercised 0 of the changed ops)	REQUESTED	2026-09-01	Peter	PR #778 (head bbafa5b6b) on Peter
KS-751	Three HIGH advisories published 2026-09-01 block...	P2	Backlog	—	UNKNOWN (preflight 9/9 only)	REQUESTED (#781)	2026-09-01	Peter (review #781)	PR #781 (script-mode gate) open on Peter; the actual bump is not started
[ARCHIVED] KS-250	Schemathesis HTML Report: Flag method_not_allowed...	P3	Todo (archived)	Peter	PARTIAL (Sch green)	n/a (Peter's)	2026-07-22	Peter (close)	#314 merged 06-23 'Done — archiving'; Peter's ticket
[ARCHIVED] KS-419	Anchoring boots before its tables are migrated (w...	P3	Deployed to UAT (archived)	Kam	UNKNOWN	not evid.	2026-08-14	Kam/Stuart (UAT accept)	On demo since the 08-14 Kintsugi deploy; archived 08-14
[ARCHIVED] KS-472	NUL/control bytes are accepted AND persisted on 1...	P3	Deployed to UAT (archived)	Kam	UNKNOWN	not evid.	2026-08-14	Kam/Stuart (UAT accept)	On demo since the 08-14 Kintsugi deploy; archived 08-14
KS-480	S↔K (K-side): support consistent user/org ownersh...	P3	In Review	Kam	UNKNOWN	APPROVED w/ conditions 07-29 (§5/§6)	2026-08-27	Stuart (PS-319 close-out) / Kam (close)	K build complete (#610/#611); findings PR #672; Stuart's questions withdrawn
KS-508	GET /api/documents/{id}/sig.json returns undocume...	P3	In Review	Kam	FULL 2026-08-17 (CI checks green at merge)	not evid.	2026-08-25	Peter (sweep confirm) / Kam (close)	Merged (#710) + deployed to demo; needs one clean Sch sweep to close
KS-514	POST /api/credentials → 500 INTERNAL_ERROR "Inval...	P3	In Review	Kam	NONE (sweep not re-run)	REQUESTED	2026-08-27	Peter	PR #741 up
KS-539	K: define governing rules for document operations...	P3	In Review	Kam	n/a (doc)	APPROVED 08-05	2026-08-19	Stuart (sign-off)	Kam + Peter signed off 08-05; Stuart's sign-off deliberately outstanding

Ticket	Title	Pri	State	Assignee	Suites (four)	Peter	Last activity	Approval needed from	Note
KS-611	POST /api/timestamps/batch errors on every sweep...	P3	In Review	Peter	PARTIAL (Sch full sweep 09-01)	n/a (author)	2026-09-01	Peter (close)	Peter's ticket; merged 09-01, acceptance holds
[ARCHIVED] KS-615	The Caddyfile is the demo's real TLS edge and is...	P3	Deployed to UAT (archived)	Kam	UNKNOWN	not evid.	2026-08-14	Kam/Stuart (UAT accept)	On demo since the 08-14 Kintsugi deploy; archived 08-14
[ARCHIVED] KS-616	Rate limiter still fails open on error — the surv...	P3	Deployed to UAT (archived)	Kam	UNKNOWN	not evid.	2026-08-14	Kam/Stuart (UAT accept)	On demo since the 08-14 Kintsugi deploy; archived 08-14
KS-622	POST /api/auth/mfa/verify redeems backup codes wi...	P3	In Review	Kam	NONE (preflight only)	REQUESTED	2026-08-26	Peter	PR #745 (option B as ruled)
KS-645	Security: POST /api/rate-limit/reset has no role...	P3	In Review	Kam	NONE (preflight only)	REQUESTED	2026-08-27	Peter	PR #739 up
KS-646	The !test-wallet.env negation makes the hardeni...	P3	In Review	Kam	NONE (not run)	REQUESTED	2026-08-26	Peter	PR #740 up
KS-654	frontend/demo-overlay ships an untracked, unversi...	P3	In Review	Kam	FULL 2026-08-17 (CI: k6-PW·Sch·Akto)	not evid.	2026-08-17	Kam (close)	Merged (#713) on all pr jobs green; local-only, no deploy
KS-659	api-gateway spec hot-reload never fires in the co...	P3	In Review	—	UNKNOWN	not evid.	2026-08-31	Kam (close)	#718 merged 09-01 (per KS-611 note)
KS-680	validate-env.sh stops at its first main-body erro...	P3	In Review	Kam	NONE (preflight only)	APPROVED 08-31	2026-08-31	Kam (close)	#743 merged 08-31; no deployable surface
KS-689	POST /api/users/admin/create is mounted without a...	P3	Tested Not Deployed	Kam	FULL 2026-08-28 (SET on develop, KS-685)	APPROVED 08-28 (relayed set)	2026-08-28	Kam (deploy)	#748 merged 08-28
KS-711	systemTest/akto + systemTest/performance quality...	P3	In Review	Kam	UNKNOWN	NOT YET	2026-08-28	Peter	PR #758 attached; no comments
KS-721	Anchor schema: accept and anchor platform-s's opa...	P3	In Review	Kam	FULL 2026-08-31 (Sch FAIL 8/311=baseline · Akto PASS · PW PASS · k6 5/5)	REQUESTED	2026-08-31	Peter (PR) + Stuart (deploy gate)	PR #763 on Peter; deploy gate is Stuart's (S crypto-shred commitment)
KS-726	Write-ahead the Cardano tx hash: persist the dete...	P3	In Review	Kam	UNKNOWN	APPROVED 09-01	2026-09-01	Kam (merge-set)	#764 approved by Peter at 035f9b450; not merged
[ARCHIVED] KS-303	RS256-align legacy/non-canonical deploy paths (KS...	P4	In Review (archived)	—	UNKNOWN	not evid.	2026-06-23	Kam (close)	#310 merged 06-23; archived

Method and corpus

Board and filter. Linear team KS (Platform K / Secuura Blockchain). GraphQL `issues(includeArchived: true, filter: {team: {key: {eq: "KS"}}})`, `first: 100 + endCursor` pagination: pages of 100, 100, 100, 100, 100, 100, 100, 41 issues; `hasNextPage` on the last page = `False`. Returned 741 issues in total; 503 are in an excluded (closed) state — Done 471, Canceled 18, Deployed To Prod 9, Duplicate 5 — leaving **238 open, of which 27 are archived** (Backlog 4, Todo 2, In Progress 1, In Review 3, Deployed to UAT 17). **Archived on Linear** means the issue was removed from the active board view (here by the 2026-06/07 backlog clear-downs and the 2026-08-11/14/21 and 2026-09-01 issue-cap culls) with its workflow state left unchanged — archived is not Done. Kam asked for these to be included and flagged on 2026-09-02 16:51 AEST; they sit in place in each table (sorted with the rest by priority then identifier), prefixed `[ARCHIVED]` with `(archived)` in the State cell. The first version of this report, earlier the same day, listed only the 211 non-archived tickets.

Workflow states of team KS (all 12):

State	Type	Treatment	Open count
Tested Not Deployed	completed	included	5 (0 archived)
Deployed to UAT	completed	included	18 (17 archived)
Backlog	backlog	included	109 (4 archived)
Todo	unstarted	included	49 (2 archived)
In Progress	started	included	12 (1 archived)
Canceled	canceled	EXCLUDED (closed)	0 (0 archived)
Duplicate	duplicate	EXCLUDED (closed)	0 (0 archived)
Blocked	started	included	3 (0 archived)
In Review	started	included	42 (3 archived)
Deployed To Prod	completed	EXCLUDED (closed)	0 (0 archived)
In Test	started	included	0 (0 archived)
Done	completed	EXCLUDED (closed)	0 (0 archived)

Deployed To Prod (completed-type) is excluded as closed — it had zero non-archived issues, so the choice changes nothing. Both Tested Not Deployed and Deployed to UAT are included (category-3 candidates).

Categories. 1 = unassigned or assigned to Kam's Secuura account (`kamil.kreiser@secuura.ai`, shown as "Kam" in the Assignee column — the identity our agents work under as `kksecura`), state Backlog/Todo/In Progress, and no open question/blocker in the newest comments. 2 = assigned to Peter or Stuart, Blocked, or the newest comments show a pending ruling/decision/money/credential outside our agents' hands. 3 = In Review with a PR attached, or Tested Not Deployed / Deployed to UAT, or work merged and waiting on someone's sign-off/close. Where a ticket fitted two, the category names who must act next and the Note says so. Every row's placement was read from the full comment trail (2005 comments across the corpus, `comments(first: 50)` sorted client-side by `createdAt`).

Suites column (abbreviations: Sch = Schemathesis, PW = Playwright). FULL = all four platform suites (Schemathesis · Akto · Playwright · k6) evidenced as one SET on the ticket's PR or on the merged tree containing it, with the comment date; a GitHub-Actions `pr` fan-out green at merge time (pre-2026-08-27) counts as FULL and is marked "CI". PARTIAL names the suites evidenced. NONE = the comments state the suites were not run (typically "Not run — CI dead on org billing; push preflight 7/7 only"). UNKNOWN = a PR exists but the Linear comments carry no suite evidence either way (evidence may sit in the PR's Test Evidence block, which was not read). n/a = no PR to test. FULL* on KS-743: the SET ran but exercised none of the changed operations (the ticket's own F-9 note).

Peter column. APPROVED = a Peter approval is evidenced in a comment (review id/at-head SHA, or "merged on Peter's at-head approval"); REQUESTED = the PR is open on Peter; NOT YET = PR exists, no review evidence; n/a = no PR, or Peter is the author.

Not measured. GitHub was **unread from this seat**: `gh auth status` under the Secuura config reported no logged-in host, so PR review states, head SHAs and PR-body Test Evidence blocks were not consulted; every test/approval fact above comes from Linear comments only. Kam's lifting of the #568 hold (KS-256) is taken from the Wednesday session record of 2026-09-02, not from Linear, where the latest comment still says the hold stands.

Sources

- Linear, team KS (Secuura workspace), read 2026-09-02T06:51:59Z via <https://api.linear.app/graphql> — issues, states, attachments, comments.
- Read key sourced transiently from `!CODING/Secuura/Blockchain/4_Credentials/.env` (`LINEAR_API_KEY`), never exported or printed.
- Wednesday commit log 2026-09-02 (10:2x entries) for the #568 hold status.