

Fleet — outstanding tickets by project (2026-09-02)

BLUF

- **474 open tickets across 7 projects** (Platform K's 238 reused from this morning's report, not re-queried; 6 Datasec projects read live from Jira and file-backed backlogs at 2026-09-02T07:47:13Z). **Category 1 — ours, ready to action: 217 · Category 2 — requires input: 126 · Category 3 — done on our side, awaiting approval/close: 131.**
- Assigned to Kam: 263 tickets fleet-wide, of which 112 are category 1 (43%). On the Datasec Jira boards only NexusAI assigns anyone at all (all 131 to Kam); HPSM, ATTIO and CypherKey carry no assignee on any open ticket; the file-backed backlogs have no assignee field.
- Jira 'statusCategory != Done' is the open predicate for every Jira project; all statuses in the To-Do and In-Progress categories are included (Testing / Release Ready / Put on Hold are In-Progress-category in the RD workflow and are therefore open).

Project	Open	Cat 1 ours	Cat 2 needs input (dominant)	Cat 3 awaiting	Kam- assigned	Kam- assigned actionable	Needs nobody outside Kam+Wed+agent
Secuura/Blockchain (Platform K)	238 (27 archived incl.)	129	49 (Peter (22) · Kam (19))	60	132	71 = 54%	not measured in that report
Datasec/NexusAI	131	41	31 (Kam (31))	59	131	41 = 31%	131 = 100%
Datasec/HPSM	26	4	17 (HP (12) · Kam (5))	5	0	n/a (no assignees)	13 = 50%
Datasec/ATTIO	16	6	6 (Kam (6))	4	0	n/a (no assignees)	14 = 88%
Datasec/CypherKey	28	21	5 (Kam (5))	2	0	n/a (no assignees)	28 = 100%
Datasec/Vision_Sales_Portal (+QuickQuote)	28	15	12 (Kam (12))	1	n/a (file)	n/a (file-backed)	28 = 100%
Datasec/Lead_Bot	7	1	6 (Kam (6))	0	n/a (file)	n/a (file-backed)	7 = 100%
Fleet	474	217	126	131	263	112 = 43%	—

Things to notice:

1. **NexusAI's queue is a QA/acceptance queue, not a build queue.** 59 of 131 open RD tickets are fixed, pushed or deployed and wait on Kam's acceptance or a browser check; 7 of those (RD-56/62/65/67/68/79/85) have been parked on RD-76 (agents cannot browser-verify behind Entra SSO) since 08-20. One ruling on RD-76 — a test identity, or Kam clicking through once — closes seven tickets.
2. **CypherKey has a dated item: CPKEY-165, rotate the Twilio auth token, due 2026-09-04** (two days). The board has had no activity since 08-04 otherwise; 17 tickets sit 'In Progress' with last activity in June–July.
3. **HPSM is almost entirely gated on HP** (signature, clinic date, asks) — 17 of 26; the two in our hands are the tracker (HPSM-12) and Kam's top-priority scoring model (HPSM-37). Three finished proposals (HPSM-29/30/32) and the drafted §13 CR (HPSM-41) are in Kam's hands to carry to HP.
4. **Vision Sales Portal has no open Jira tickets** (VSP: 64 issues, all Done; newest VSP-64, 2026-07-03) — its real backlog is 28 file-backed entries, 15 of them ours to action, and four QuickQuote go-live items that are Kam's DNS/Azure actions.
5. **Lead_Bot is 6 of 7 Kam-held:** the tenant name, the gh login and the HOLD on SALES_PORTAL_URL gate everything but the .env-path fix.

What we can action today

Top five category-1 tickets per project by priority (full lists in the project sections).

Datasec/NexusAI (41 category-1)

- RD-50 (High) — Reprint Feedback System + Lead Bot off the retired 4.x VM -> Container Apps env — Scoped 08-13; precondition RD-88 (COORDINATOR_SECRET + machine-consumer auth on Container Apps), then dispatch to the Feedback_System / Lead_Bot seats
- RD-143 (High) — DATA_DIR is silently overridden when the directory has no settings.json yet — a... — Reproduced live 09-01
- RD-148 (High) — F-1 is undelivered to the admin: no revoke control and no issued-at anywhere in... — F-1 UI half deferred here from RD-135
- RD-155 (High) — hasExistingSettings() returns false for numeric and boolean settings, so an exp... — Pre-existing on main (measured 09-01)
- RD-163 (High) — jsdom resolves the CSS cascade by SOURCE ORDER and ignores specificity — every... — jsdom cascade — measurement validity

Datasec/HPSM (4 category-1)

- HPSM-37 (Highest) — T30: [KAM TOP PRIORITY] Purview/Compliance Manager scoring model - weights are... — Kam's TOP PRIORITY; O1 continuation under his get-ahead grant — mechanism specified, work continues
- HPSM-12 (Medium) — T7: SOW execution & prerequisite tracker — SOW execution tracker, current to 08-20; ours to keep current
- HPSM-19 (Medium) — T14: Weekly programme status + prerequisite chase list — Weekly status W0 current to 08-20; next issue is ours
- HPSM-20 (Medium) — T15: HP Amplify launch alignment - 5-10 Dec 2026 (six-day event, not a single d... — Amplify 5-10 Dec; date fact recorded, register alignment ours

Datasec/ATTIO (6 category-1)

- ATTIO-2 (Medium) — E0 — Foundations — E0 epic container
- ATTIO-3 (Medium) — E1 — Integrate: Vision → Attio — E1 epic container
- ATTIO-4 (Medium) — E2 — Deploy on Datasec infrastructure — E2 epic container
- ATTIO-5 (Medium) — E3 — Train: people, best of both systems — E3 epic container
- ATTIO-23 (Medium) — Bridge monitoring + runbook

Datasec/CypherKey (21 category-1)

- CPKEY-9 (Medium) — KeyMap engine, RNG/entropy, registration HSM op, randomness proof — Phase-1 epic
- CPKEY-10 (Medium) — .NET auth core: serial issuance, hash-verify, activation window, device-cert mT... — Phase-1 epic; local stack verified
- CPKEY-11 (Medium) — Swift + Kotlin apps: QR registration, device tokenisation, secure KeyMap store,... — Phase-2 epic
- CPKEY-12 (Medium) — Both options: EAM second-factor AND federated passwordless IdP (OIDC/SAML) — Phase-3 epic
- CPKEY-13 (Medium) — Tenant/user/device/cert lifecycle, connector config, audit review — Phase-4 epic; mTLS done 06-28

Datasec/Vision_Sales_Portal (+QuickQuote) (15 category-1)

- VSP-B1 (High) — npm audit: 5 high remaining (archiver/minimatch/lodash, path-to-regexp, ip-addr... — Own test pass; some want major bumps (express 5)
- QQ-B5 (High) — v2.20 on main but NOT deployed (PoC lines dropped) — Stale: v2.30 (v0.4.5) deployed 09-01 ships d258651, which postdates e711771 — verify and tick

- QQ-B6 (High) — stage3: 3 high advisories — extract-zip via puppeteer-core (GHSA-jmr9-qjv8-65gv) — Recorded twice (08-14, 09-01); breaking bump on the PDF engine needs its own session + A4 print re-verify
- QQ-B2 (Medium) — Page scrolls sideways ~38px on a phone (.ticket summary table) — Build, then Kam eyeballs the totals layout
- QQ-B4 (Medium) — No .dockerignore — image ships the builder's node_modules; switch to npm ci — Recorded twice in the file (08-26, 09-01); one row here. Own session + digest re-verify

Datasec/Lead_Bot (1 category-1)

- LB-B4 (Medium) — .env location does not match what config.js / docker-compose read — Propose launcher-managed copy or --env-file; build it

Secuura/Blockchain (Platform K) — see the [Platform K report](#): KS-695 (Stuart is waiting on us), KS-593, KS-591, KS-578, KS-739; and the category-3 batch (merge #764/#738, deploy decision on the merged-not-deployed set).

What we must follow up

Category-2 tickets grouped by who must act.

Datasec/NexusAI (31)

- **Kam** (31): RD-13 (Partner Center); RD-18 (parked until RD-13); RD-20 (money, vendor); RD-21 (money, vendor); RD-28 (money); RD-75 (ruling); RD-177 (ruling: CSSOM workaround vs accept); RD-193 (ruling); RD-196 (ruling); RD-6 (commercial track); RD-7 (commercial track); RD-8 (commercial track); RD-15 (assets); RD-22 (hiring); RD-29 (money); RD-30 (Partner Center); RD-31 (hiring); RD-41 (parked until RD-13); RD-49 (dev-tenant fc05dcdd access); RD-69 (re-film assets); RD-76 (Entra test identity); RD-83 (gh auth, RD-74); RD-104 (ruling); RD-202 (ruling); RD-32 (customer demand); RD-33 (usage evidence); RD-34 (Partner Center); RD-54 (dev-tenant admin); RD-93 (Jira admin); RD-160 (brand-chrome card); RD-198 (ruling)

Datasec/HPSM (17)

- **Kam** (5): HPSM-40 (2-min gh device flow); HPSM-8 (dev-environment/tenant decision); HPSM-9 (next HP conversation); HPSM-26 (PRD re-issue + P06); HPSM-27 (ruling)
- **HP** (12): HPSM-38 (clinic date); HPSM-1 (SOW signature); HPSM-2 (SOW signature); HPSM-3 (clinic date); HPSM-4 (asks); HPSM-5 (SOW signature); HPSM-15 (clinic date); HPSM-21 (open asks); HPSM-25 (signature date); HPSM-28 (clinic date); HPSM-31 (clinic date); HPSM-35 (post-signature alignment)

Datasec/ATTIO (6)

- **Kam** (6): ATTIO-8 (Entra admin consent); ATTIO-10 (pricing enquiry); ATTIO-15 (tier/dispose); ATTIO-24 (+1-2 reps); ATTIO-25 (+reps); ATTIO-27 (ruling)

Datasec/CypherKey (5)

- **Kam** (5): CPKEY-16 (money, vendors); CPKEY-44 (money, vendor); CPKEY-45 (money, vendor); CPKEY-93 (sequenced after 161/162; store accounts); CPKEY-165 (Twilio console)

Datasec/Vision_Sales_Portal (+QuickQuote) (12)

- **Kam** (12): QQ-B1 (custom sending domain at go-live: DNS); QQ-B10 (domain + DNS); QQ-B15 (custom domain); VSP-B3 (gh auth login in a launcher shell); VSP-B4 (HOLD ruling 08-06); QQ-B11 (one-time Owner grant); VSP-B2 (dev-data call); QQ-B7 (ruling); QQ-B9 (ruling); QQ-B12 (decide); QQ-B22 (customer-facing print change); QQ-B23 (ruling)

Datasec/Lead_Bot (6)

- **Kam** (6): LB-B1 (HOLD ruled 08-06; waits on (b); LB-B2 (name the Azure tenant); LB-B3 (gh auth login as datasecau); LB-B5 (which document is right); LB-B6 (credentials); LB-B7 (blocked behind LB-B3)

Secuura/Blockchain (Platform K) — 49 category-2 (Peter 22 · Kam 19 · Stuart 8, per the Platform K report): Kam's 19 rulings are listed in that report's 'Waiting on' column; Peter's and Stuart's items are their own tickets.

Datasec/NexusAI

Jira project RD on team-1634009483756.atlassian.net · project = RD AND statusCategory != Done ORDER BY key ASC · read 2026-09-02 · **131 open** · category 1 / 2 / 3 = 41 / 31 / 59 · Kam-assigned 131 (41 category-1 = 31%).

1. In our hands — ready to action (41)

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Note
RD-50	Repoint Feedback System + Lead Bot off the retired 4.x VM -...	High	To Do	Kam	operations	2026-08-13	Scoped 08-13; precondition RD-88 (COORDINATOR_SECRET + machine-consumer auth on Container Apps), then dispatch to the Feedback_System / Lead_Bot seats
RD-143	DATA_DIR is silently overridden when the directory has no s...	High	To Do	Kam	operations	2026-09-01	Reproduced live 09-01
RD-148	F-1 is undelivered to the admin: no revoke control and no i...	High	To Do	Kam	operations	2026-09-02	F-1 UI half deferred here from RD-135
RD-155	hasExistingSettings() returns false for numeric and boolean...	High	To Do	Kam	operations	2026-09-01	Pre-existing on main (measured 09-01)
RD-163	jsdom resolves the CSS cascade by SOURCE ORDER and ignores...	High	To Do	Kam	operations	2026-09-02	jsdom cascade — measurement validity
RD-167	Dark mode is a THREE-page feature: 11 of the 14 shipped pag...	High	To Do	Kam	operations	2026-09-02	11 of 14 pages never link dark-mode.css
RD-197	R3 derives every dark accent against the CARD, so 7 of 10 f...	High	To Do	Kam	operations	2026-09-02	—
RD-199	The brand conformance check resolves HEX only — every rgba(...	High	To Do	Kam	operations	2026-09-02	—
RD-200	Dark-mode colours set from JavaScript are outside the brand...	High	To Do	Kam	operations	2026-09-02	—
RD-201	jsdom does not substitute var() — 78 colour declarations ac...	High	To Do	Kam	operations	2026-09-02	—
RD-81	Decide + implement CI-driven deploy to the Container Apps d...	Medium	In Progress	Kam	—	2026-08-13	Commit b54ee24 landed 08-13; demo has been redeployed since — verify what of the CI-deploy decision is live, then move or resume
RD-131	Export CSV → Fleet Health silently omits the Drum Status ta...	Medium	To Do	Kam	operations	2026-08-27	Proposal sized 08-27; two functions, none commissioned
RD-132	README and DEPLOYMENT_GUIDE still	Medium	To Do	Kam	operations	2026-08-27	Docs still name the 4.x VM

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Note
	present the decommissione...						
RD-133	SchedulerAudit.readRecent silently truncates by line count,...	Medium	To Do	Kam	operations	2026-08-27	—
RD-134	All 12 schedulers had zero test coverage because requiring...	Medium	To Do	Kam	operations	2026-08-27	—
RD-141	jira-query.sh --count silently caps at 100 — it ignores nex...	Medium	To Do	Kam	operations	2026-09-02	--count cap reproduced 09-02; this report paginated around it
RD-142	SimpleDb.close() fires and forgets — a failed close becomes...	Medium	To Do	Kam	operations	2026-09-01	—
RD-144	Dashboard tab strip has no tablist/tab/tabpanel semantics — ...	Medium	To Do	Kam	operations	2026-09-01	WCAG 4.1.2
RD-145	All vendor CSS/JS loads from cdn.jsdelivr.net — in an egress...	Medium	To Do	Kam	operations	2026-09-01	CDN egress
RD-146	The product has no currency configuration — '\$' is hardcoded...	Medium	To Do	Kam	operations	2026-09-01	Currency config
RD-150	jsonStorage.getSetting returns value null, so a stor...	Medium	To Do	Kam	operations	2026-09-01	—
RD-151	Cost settings errors are shown as a page banner and the ser...	Medium	To Do	Kam	operations	2026-09-01	—
RD-152	Three different Bootstrap versions across the pages (5.1.3...	Medium	To Do	Kam	operations	2026-09-01	—
RD-153	verify-suite.sh deleted its jest JSON report on failure — t...	Medium	To Do	Kam	operations	2026-09-01	—
RD-154	Unreproduced suite FAIL: 774/776 on one run with no code ch...	Medium	To Do	Kam	operations	2026-09-01	Unreproduced; filed for record
RD-156	Clearing a cost field reports "saved successfully" and chan...	Medium	To Do	Kam	operations	2026-09-01	—
RD-164	Dark mode's neutral card border #3a3a5a on #1e1e3f is 1.47:...	Medium	To Do	Kam	operations	2026-09-02	—
RD-175	P8-07: span.consumable-text is white on the light #e9ecef t...	Medium	To Do	Kam	operations	2026-09-02	—

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Note
RD-187	Three /api/normalized/* endpoints return 503 on every dashb...	Medium	To Do	Kam	operations	2026-09-02	—
RD-188	The first-run wizard violates the product's own CSP ~20 tim...	Medium	To Do	Kam	operations	2026-09-02	—
RD-194	span.badge.bg-info is white on Bootstrap's cyan at 1.96:1 i...	Medium	To Do	Kam	operations	2026-09-02	—
RD-195	The contrast sweep cannot run twice inside its own rate-lim...	Medium	To Do	Kam	operations	2026-09-02	—
RD-55	RSA private key + old SP secrets in git history — rotate +...	Low	To Do	Kam	security	2026-08-15	Rotation ours; three burned credentials in scope (PT-011 added 08-15); any history rewrite pauses for Kam
RD-117	first-run-setup applies a CSP-blocked inline style — error...	Low	To Do	Kam	operations	2026-08-24	—
RD-162	Settings Appearance toggle does nothing until Save, which r...	Low	To Do	Kam	operations	2026-09-02	—
RD-166	The loading overlay renders white text on a white panel at...	Low	To Do	Kam	operations	2026-09-02	—
RD-176	Provisioning mode cards paint their ground from JS inline s...	Low	To Do	Kam	operations	2026-09-02	—
RD-178	Critical dark-ground <style> block allowed by a CSP style...	Low	To Do	Kam	operations	2026-09-02	—
RD-180	Scan destination badge is 3.23:1 in BOTH modes — a 12-colou...	Low	To Do	Kam	operations	2026-09-02	—
RD-189	checkEntraStatus throws TypeError: Cannot set properties of...	Low	To Do	Kam	operations	2026-09-02	—
RD-190	The RD-166 .loading-overlay allow-list entry suppresses not...	Low	To Do	Kam	operations	2026-09-02	—

2. Requires input (31)

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Waiting on	Note
RD-13	DEV offer in Partner Center + end-to-end \$0 test purchase	High	To Do	Kam	horizon-1, marketplace	2026-06-05	Kam (Partner Center)	Runbook drafted 06-05; the DEV offer + \$0 purchase need Kam's Partner Center identity

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Waiting on	Note
RD-18	Australian Privacy Act package: statement + sub-processors...	High	Put on Hold	Kam	horizon-1, legal, needs-decision	2026-08-04	Kam (parked until RD-13)	Confirmed parked 08-04
RD-20	Engage SOC 2 / ISO 27001 vendor (Vanta or Drata) — start ob...	High	To Do	Kam	compliance, horizon-2	2026-05-20	Kam (money, vendor)	SOC 2 / ISO vendor engagement
RD-21	Annual third-party penetration test (CREST-accredited)	High	To Do	Kam	horizon-2, security	2026-05-20	Kam (money, vendor)	CREST pen test
RD-28	SOC 2 Type II audit closes	High	To Do	Kam	compliance, horizon-3	2026-05-20	Kam (money)	H3 audit close
RD-75	No working mechanism for Kam-traceable authorisation of app...	High	Testing	Kam	needs-decision, operations	2026-08-21	Kam (ruling)	needs-decision; criterion 3 (DKIM recipe in workspace CLAUDE.md) unmet 08-21
RD-177	P8-A: the flash of light content survives RD-169 — dark-mod...	High	Testing	Kam	operations	2026-09-02	Kam (ruling: CSSOM workaround vs accept)	Part (a) fixed 7568302; part (b) is a decision, not work
RD-193	The COMPUTE ruling for the three dark sustainability KPIs i...	High	To Do	Kam	needs-decision, operations	2026-09-02	Kam (ruling)	needs-decision: COMPUTE ruling not executable as written
RD-196	RD-192 puts two windows on one screen — the KPI tiles read...	High	To Do	Kam	needs-decision, operations	2026-09-02	Kam (ruling)	needs-decision card issued 09-02 (two windows on one screen)
RD-6	H1: Commercial GA Unblock	Medium	To Do	Kam	commercialisation	2026-05-20	Kam (commercial track)	H1 epic container; moves with RD-13
RD-7	H2: Sell With Confidence	Medium	To Do	Kam	commercialisation	2026-05-20	Kam (commercial track)	H2 epic container
RD-8	H3: Scale	Medium	To Do	Kam	commercialisation	2026-05-20	Kam (commercial track)	H3 epic container
RD-15	Marketing assets: logos, 5 screenshots, demo video, datashe...	Medium	Testing	Kam	horizon-1, marketing	2026-08-21	Kam (assets)	23 in-repo assets exist; remaining half is Kam's and now stale (RD-69)
RD-22	Onboard first contracted Tier 1 support person	Medium	To Do	Kam	hiring, horizon-2, support	2026-05-20	Kam (hiring)	Tier 1 support contractor
RD-29	ISO 27001 certification	Medium	To Do	Kam	compliance, horizon-3	2026-05-20	Kam (money)	H3 certification

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Waiting on	Note
	(typically bundled with SOC 2)							
RD-30	IP co-sell eligible status	Medium	To Do	Kam	horizon-3, sales	2026-05-20	Kam (Partner Center)	IP co-sell status
RD-31	Tier 2 / engineering hire — Kam steps out of daily support	Medium	To Do	Kam	hiring, horizon-3	2026-05-20	Kam (hiring)	Tier 2 hire
RD-41	Deploy Monday lead-sync creds to Container Apps (Monday go-...	Medium	Put on Hold	Kam	automation, horizon-2	2026-08-04	Kam (parked until RD-13)	Do NOT deploy creds — Kam 08-04
RD-49	Decommission 4.x demo VM (app stopped; Azure deallocation +...	Medium	In Progress	Kam	operations	2026-08-27	Kam (dev-tenant fc05dcdd access)	Blocked on access, not authority; deletion stays Kam's signed mail
RD-69	RD-15 demo video + screenshots predate the synthetic feed —...	Medium	To Do	Kam	—	2026-08-24	Kam (re-film assets)	Synthetic fleet is permanent (08-24); video/screenshots need redoing — Kam's assets + RD-76
RD-76	Agent sessions cannot browser-verify the demo — Entra SSO b...	Medium	To Do	Kam	operations	2026-09-01	Kam (Entra test identity)	Blocks browser verification of 7 finished tickets
RD-83	Audit + prune stale GitHub repo Actions secrets (retired st...	Medium	To Do	Kam	—	2026-08-12	Kam (gh auth, RD-74)	Needs authenticated gh; K2 login landed 08-20 — re-test before treating as blocked
RD-104	gh auth token is not isolated by GH_CONFIG_DIR — a config d...	Medium	Put on Hold	Kam	needs-decision, operations, security	2026-08-20	Kam (ruling)	Put on Hold, needs-decision; measurements re-run after K2
RD-202	The LIGHT active dashboard tab is #667eea on #f0f2fd at 3.2...	Medium	To Do	Kam	needs-decision, operations	2026-09-02	Kam (ruling)	needs-decision: indigo tab pairing vs brand
RD-32	Multi-region deployment option (build only when a customer...	Low	Put on Hold	Kam	horizon-3, scale	2026-05-21	Kam (customer demand)	Parked per Kam 05-21
RD-33	Metered billing model (only if usage shapes justify it)	Low	Put on Hold	Kam	horizon-3, monetisation	2026-05-21	Kam (usage evidence)	Parked per Kam 05-21
RD-34	Marketplace Rewards / App	Low	To Do	Kam	horizon-3, sales	2026-05-20	Kam (Partner	Rewards enrolment

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Waiting on	Note
	Accelerate enrolment						Center)	
RD-54	Rotate (or confirm dead) the leaked Log Analytics shared ke...	Low	To Do	Kam	security	2026-08-07	Kam (dev-tenant admin)	Needs Datasec dev-tenant admin; re-tiered Low 08-04
RD-93	RD board config: remove or rename duplicate transition id 5...	Low	Put on Hold	Kam	needs-decision, operations	2026-08-27	Kam (Jira admin)	Put on Hold; board-config change, second naming defect added 08-27
RD-160	P6-04: white on #0096d6 brand chrome is 3.32-3.34:1 in both...	Low	In Progress	Kam	operations	2026-09-02	Kam (brand-chrome card)	Measurements only; brand chrome is Kam's decision
RD-198	The dark neutral ramp has a fourth step but it is named --n...	Low	To Do	Kam	needs-decision, operations	2026-09-02	Kam (ruling)	needs-decision: naming of the fourth ramp step

3. Done on our side — awaiting approval (59)

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Approval needed from	Note
RD-118	Synthetic demo feed does not isolate the AI table-discovery...	Highest	Testing	Kam	operations, security	2026-08-24	Kam (accept)	Highest; deployed with rollback revision held
RD-61	Global Variables LAW ingest dead since 2026-06-01 — demo da...	High	Release Ready	Kam	operations	2026-08-24	Kam (close)	Kam ruled synthetic data is the standing state 08-24; annotate + close
RD-106	gitleaks azure-client-secret rule only matches '=' — a real...	High	Testing	Kam	operations, security	2026-08-22	Kam (QA/close)	Fixed a59a981
RD-109	mainTemplate.json's real secret parameters (printerDataClie...	High	Testing	Kam	operations, security	2026-08-22	Kam (QA/close)	Fixed 45fd47f
RD-110	gitleaks workflow has no canary step — a rule-coverage regr...	High	Testing	Kam	operations, security	2026-08-23	Kam (QA/close)	Canary armed
RD-115	package-lock.json is blind to the secret gate even with our...	High	Testing	Kam	operations, security	2026-08-23	Kam (QA/close)	Fixed 6c4b451
RD-116	Feedback has no attachment path at all — users cannot attac...	High	Testing	Kam	operations	2026-08-26	Kam (accept)	Deployed to demo, verified end-to-end 08-24

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Approval needed from	Note
RD-119	SESSION_SECRET is a plaintext env var on the running Contai...	High	Testing	Kam	operations, security	2026-08-24	Kam (accept)	secretRef live, secret rotated
RD-121	AI is handed the wrong table list — discoverTables' 7-day w...	High	Testing	Kam	operations	2026-08-25	Kam (accept)	Deployed to demo 08-25
RD-157	P6-01: first-run wizard children keep light colours inside...	High	Testing	Kam	operations	2026-09-02	Kam (QA)	In Testing since s15
RD-159	P6-03: index.html's div.controls and .ai-assistant-section...	High	Testing	Kam	operations	2026-09-02	Kam (QA)	R6-3 delivered
RD-168	npm run verify went from 88s to 10m33s in one session — the...	High	Testing	Kam	operations	2026-09-02	Kam (QA)	3d4b789
RD-169	P7-02 REGRESSION (mine, RD-158): the dark-mode.css link was...	High	Testing	Kam	operations	2026-09-02	Kam (QA)	Regression fixed 8efae42
RD-173	P8-01: dark mode has ZERO .bg-* counterparts — Bootstrap's...	High	Testing	Kam	operations	2026-09-02	Kam (QA)	5ddcb9c
RD-174	P8-02 REGRESSION (round 7, a0d5dfd/RD-170): body.dark-mode...	High	Testing	Kam	operations	2026-09-02	Kam (QA)	5ddcb9c
RD-181	The repository has no style guide, brand-token file or pale...	High	Testing	Kam	operations	2026-09-02	Kam (QA)	Style guide + tokens at e6c3fca
RD-182	The dark theme is an invented palette, not a dark rendering...	High	Testing	Kam	operations	2026-09-02	Kam (QA)	Palette ruled NEUTRAL 09-02; landed 01007c3
RD-183	The contrast sweep measures the dashboard on its EMPTY defa...	High	Testing	Kam	operations	2026-09-02	Kam (QA)	f876732
RD-184	a.btn.btn-success is allow-listed under a reason that is fa...	High	Testing	Kam	operations	2026-09-02	Kam (QA)	f876732
RD-192	Sustainability opens on a window with no data, so a user's...	High	Testing	Kam	operations	2026-09-02	Kam (QA)	Verified in a browser on :3023
RD-62	Data-freshness monitoring: health + status page must flag a...	Medium	Testing	Kam	operations	2026-08-21	Kam (browser verify, RD-76)	3 of 4 criteria verified; 4th needs a browser Defect proven
RD-65	Appearance dark-mode setting calls nonexistent /api/setting...	Medium	Testing	Kam	—	2026-08-21	Kam (browser verify, RD-76)	gone; regression leg needs a browser
RD-67	Maintenance cartridge table: colour swatch dots are CSP-blo...	Medium	Release Ready	Kam	—	2026-08-24	Kam (browser verify, RD-76)	Fix live on rev 0000084

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Approval needed from	Note
RD-68	Mono printers show '100% EST' for colour toner they do not...	Medium	Release Ready	Kam	—	2026-08-20	Kam (browser verify, RD-76)	Fix live on rev 0000084
RD-79	Session expiry mid-use surfaces as raw 401/403 error in AI...	Medium	Testing	Kam	—	2026-08-21	Kam (browser verify, RD-76)	Interceptor shipped; real-401 render needs a browser
RD-85	Fleet Health pill labels clip at low percentages — 33% read...	Medium	Testing	Kam	—	2026-08-21	Kam (browser verify, RD-76)	Fix live; visual check needs a browser
RD-99	gitleaks path allowlist creates three silent blind spots (p...	Medium	Testing	Kam	operations, security	2026-08-23	Kam (QA/close)	Fixed 6c4b451
RD-100	npm test reports success while running zero tests — devDepe...	Medium	Release Ready	Kam	operations	2026-08-26	Kam (close)	Verified 08-20 with a failing control
RD-101	CI test gate is decorative — build.yml runs the suite with...	Medium	Release Ready	Kam	operations	2026-08-20	Kam (close)	Gate seen red in CI 08-20
RD-102	57 tracked .sh files are non-executable in git (core.fileMo...	Medium	Release Ready	Kam	operations	2026-08-20	Kam (close)	Both criteria discharged 08-20
RD-103	Four npm scripts point at root-level shell scripts that hav...	Medium	Testing	Kam	operations	2026-08-22	Kam (QA/close)	Landed 5743494
RD-105	15 tracked shell scripts have no reference anywhere in the...	Medium	Testing	Kam	operations	2026-08-23	Kam (close)	Last criterion closed via RD-112
RD-108	session-or-jwt-secret-inline misses quoted JSON/JS syntax —...	Medium	Testing	Kam	operations, security	2026-08-22	Kam (QA/close)	Fixed 67ad264
RD-111	gitleaks dir . scans gitignored files — the local pre-commi...	Medium	Testing	Kam	operations, security	2026-08-24	Kam (close)	AC-2 record-only per Kam's 08-24 card
RD-112	scripts/setup-encryption.sh offers to overwrite .env and wr...	Medium	Testing	Kam	operations, security	2026-08-23	Kam (close)	Deleted per ruling, 9f4db34
RD-114	health-check.sh requires static/upload.html, a file that ha...	Medium	Testing	Kam	operations	2026-08-23	Kam (close)	Done 99bc5ad
RD-120	Running demo revision still carries AZURE_WORKSPACE_ID=8dbc...	Medium	Testing	Kam	operations	2026-08-24	Kam (accept)	Dead-workspace vars removed

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Approval needed from	Note
RD-125	Retention sweep is a permanent no-op for feedback — routes/...	Medium	Testing	Kam	compliance, operations	2026-08-27	Kam (accept)	Live audit line confirmed 08-27
RD-128	Export CSV → Job History ignores the Copy Only / Fax Only f...	Medium	Testing	Kam	operations	2026-08-27	Kam (accept)	Deployed 1.21.0
RD-129	A dead Jira token reads as an empty board, not an error — j...	Medium	Testing	Kam	operations	2026-08-27	Kam (close)	jira-query.sh gate landed 9cdd5ca
RD-130	HealthSweeperScheduler still probes the decommissioned 4.x...	Medium	Testing	Kam	operations	2026-08-27	Kam (accept)	Both halves observed live needs-decision label;
RD-135	Feedback #4 (2026-09-01, Settings): tie into Entra for busi...	Medium	Testing	Kam	needs-decision, operations	2026-09-01	Kam (QA accept)	refine round 2 pushed c1fe9ea, SCIM OFF
RD-136	Sustainability Analytics (spec v1.0) — commission parent: s...	Medium	Release Ready	Kam	operations	2026-09-02	Kam (accept/close)	Deployed to demo 09-01, rev 0000092
RD-137	Sustainability: Settings tab to define costs + configurable...	Medium	Release Ready	Kam	operations	2026-09-02	Kam (accept/close)	Deployed to demo 09-01
RD-138	Sustainability: dashboard tab — MVP KPI set with evidence c...	Medium	Release Ready	Kam	operations	2026-09-02	Kam (accept/close)	Deployed to demo 09-01
RD-139	Sustainability KPI reader has no SQL date filter and caps a...	Medium	In Progress	Kam	operations	2026-09-01	Kam (QA)	Fixed ef9859d on branch; 'move to Testing'
RD-147	Dark mode leaves .table-title at 1.55:1 — 16 headings acros...	Medium	Testing	Kam	operations	2026-09-02	Kam (QA)	Folded into RD-159 commit 0c4ea07
RD-158	P6-02: wizard surfaces painted from inline-styles-extracted...	Medium	Testing	Kam	operations	2026-09-02	Kam (QA)	Round 7 items 2/4, a0d5dfd
RD-165	Dark-mode counterparts keyed to extracted .s-xxxxxxx hashe...	Medium	Testing	Kam	operations	2026-09-02	Kam (QA)	3d4b789

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Approval needed from	Note
RD-170	Bootstrap's .btn-outline-primary/.btn-outline-secondary hav...	Medium	Testing	Kam	operations	2026-09-02	Kam (QA)	a0d5dfd
RD-171	.result-box.warning is set from JavaScript in four places a...	Medium	Testing	Kam	operations	2026-09-02	Kam (QA)	6b78315
RD-172	tests/e2e/dark-mode-contrast.spec.js has no settle conditio...	Medium	Testing	Kam	operations	2026-09-02	Kam (QA)	0ef10d9
RD-179	Bootstrap's success/danger/secondary family has no dark cou...	Medium	Testing	Kam	operations	2026-09-02	Kam (QA)	e2b2341
RD-185	RD-172's determinism criterion compares five EMPTY lists at...	Medium	Testing	Kam	operations	2026-09-02	Kam (QA)	f876732
RD-186	input#aiQuery is a white box on the dark dashboard, and NO...	Medium	Testing	Kam	operations	2026-09-02	Kam (QA)	f876732
RD-56	Toner-pill width class is a broken template-literal — two F...	Low	Release Ready	Kam	—	2026-08-20	Kam (browser verify, RD-76)	Fix live on rev 0000084; needs a dashboard look
RD-113	scripts/health-check/ documents ./health-check.sh but does...	Low	Testing	Kam	operations	2026-08-23	Kam (close)	Done 99bc5ad
RD-140	costPerSheetSimplex is a dormant cost setting — API-writabl...	Low	In Progress	Kam	operations	2026-09-01	Kam (QA/close)	Retired, not wired
RD-161	formatCurrency(136.345) renders \$136.34 while the KPI tile...	Low	Testing	Kam	operations	2026-09-02	Kam (QA)	Fixed 6b78315

Datasec/HPSM

Jira project HPSM on team-1634009483756.atlassian.net · project = HPSM AND statusCategory != Done ORDER BY key ASC · read 2026-09-02 · **26 open** · category 1 / 2 / 3 = 4 / 17 / 5 · Kam-assigned 0.

1. In our hands — ready to action (4)

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Note
HPSM-37	T30: [KAM TOP PRIORITY] Purview/Compliance Manager scoring...	Highest	Backlog	—	—	2026-08-20	Kam's TOP PRIORITY; O1 continuation under his get-ahead grant — mechanism specified, work continues
HPSM-12	T7: SOW execution & prerequisite tracker	Medium	Backlog	—	—	2026-08-20	SOW execution tracker, current to 08-20; ours to keep current
HPSM-19	T14: Weekly programme status + prerequisite chase list	Medium	Backlog	—	—	2026-08-20	Weekly status W0 current to 08-20; next issue is ours
HPSM-20	T15: HP Amplify launch alignment - 5-10 Dec 2026 (six-day e...	Medium	Backlog	—	—	2026-08-17	Amplify 5–10 Dec; date fact recorded, register alignment ours

2. Requires input (17)

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Waiting on	Note
HPSM-38	T31: [CLINIC - DATE UNSET] Which deployment topology? Kam's...	High	Backlog	—	—	2026-08-18	HP (clinic date)	Working paper filed; clinic decides
HPSM-40	T33: [KAM - 2 MIN] K5 analysis repo - local commit DONE (96...	High	Backlog	—	—	2026-08-20	Kam (2-min gh device flow)	K5 repo committed locally; remote needs Kam
HPSM-1	HPSM Epic: Project Setup & Environments	Medium	Backlog	—	—	2026-08-12	HP (SOW signature)	Epic container; environments follow signature + HPSM-8
HPSM-2	HPSM Epic: Commercial & Document Hygiene	Medium	Backlog	—	—	2026-08-12	HP (SOW signature)	Epic container
HPSM-3	HPSM Epic: Architecture Refinement Session	Medium	Backlog	—	—	2026-08-12	HP (clinic date)	Epic container; clinic unscheduled
HPSM-4	HPSM Epic: Content & Data Prerequisites	Medium	Backlog	—	—	2026-08-12	HP (asks)	Epic container
HPSM-5	HPSM Epic: Programme Coordination	Medium	Backlog	—	—	2026-08-12	HP (SOW signature)	Epic container
HPSM-8	T3: Dev environment decision record	Medium	Backlog	—	—	2026-08-12	Kam (dev-environment/tenant decision)	Decision record not started
HPSM-9	T4: [RULED 2b] SOW-01 s.14 payment-table correction — folds...	Medium	Backlog	—	—	2026-08-12	Kam (next HP conversation)	Ruled 2b 08-12: folds into Kam's HP conversation
HPSM-15	T10: [CLINIC - DATE UNSET] D01 Architecture & Delivery Base...	Medium	Backlog	—	—	2026-08-20	HP (clinic date)	D01 v0.6, 47 verdict slots, clinic unscheduled
HPSM-21	HP asks register - [KAM RULED 2(b) 08-20: M0 day-one accept...	Medium	Backlog	—	—	2026-08-24	HP (open asks)	API ask answered 08-24 (doc 26_0172); H3 and Data Protection evidence still open with HP
HPSM-25	T19: [RE-DERIVED 08-18 - AMPLIFY NOW MISSED ENTIRELY] Signa...	Medium	Backlog	—	—	2026-08-18	HP (signature date)	Release 15–18 Dec; Amplify missed on the 25–28 Aug signature premise
HPSM-26	T20: [KAM - PRD re-issue + P06] Assessment model defects -...	Medium	Backlog	—	—	2026-08-16	Kam (PRD re-issue + P06)	Defect reframed 08-16; Kam carries to HP

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Waiting on	Note
HPSM-27	T21: [KAM-RULING] criticalSolution posture - telemetry guar...	Medium	Backlog	—	—	2026-08-15	Kam (ruling)	Approval-class; readiness done, ruling not given
HPSM-28	T22: [CLINIC - DATE UNSET] Tenant isolation is a FOUR-layer...	Medium	Backlog	—	—	2026-08-17	HP (clinic date)	Clinic decision D-07
HPSM-31	T25: [CLINIC - DATE UNSET] HP tools & operational model reg...	Medium	Backlog	—	—	2026-08-17	HP (clinic date)	Clinic item
HPSM-35	T28: [KAM RULED 1(b) 08-20 - SIGN AS-IS] Post-signature ali...	Medium	Backlog	—	—	2026-08-20	HP (post-signature alignment)	Ruled 1(b) sign as-is; clause pack negotiated post-signature

3. Done on our side — awaiting approval (5)

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Approval needed from	Note
HPSM-41	T34: [KAM RULED 2026-08-24 - RAISE THE s13 CR] HPSM REST AP...	Highest	Backlog	—	—	2026-08-24	Kam (raise at execution)	Ruled 08-24; CR drafted into the R1–R6/W1–W5 bundle, fires at execution
HPSM-29	T23: [KAM - PRD re-issue] PRD s.14 marks AI capabilities PO...	Medium	Backlog	—	—	2026-08-15	Kam (carry H8 to HP)	M6 AI acceptance-criteria proposal delivered 08-15
HPSM-30	T24: [KAM - H9] Rollback is TWO capabilities - narrow defin...	Medium	Backlog	—	—	2026-08-15	Kam (carry H9 to HP)	Rollback-scope proposal delivered 08-15
HPSM-32	T26: [SIGN-OFF ~08-25/28 - FREE AGAIN] CT s16 warranty retr...	Medium	Backlog	—	—	2026-08-20	Kam (take W1–W5 to HP)	Warranty clause drafted 08-20; travels with R2
HPSM-39	T32: [KAM-REQUESTED] Review fully-localized AI models for c...	Medium	Backlog	—	—	2026-08-20	Kam (accept)	Localised-model review + continuity addendum delivered 08-20

Datasec/ATTIO

Jira project ATTIO on team-1634009483756.atlassian.net · project = ATTIO AND statusCategory != Done ORDER BY key ASC · read 2026-09-02 · **16 open** · category 1 / 2 / 3 = 6 / 6 / 4 · Kam-assigned 0.

1. In our hands — ready to action (6)

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Note
ATTIO-2	E0 — Foundations	Medium	To Do	—	—	2026-08-21	E0 epic container

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Note
ATTIO-3	E1 — Integrate: Vision → Attio	Medium	To Do	—	—	2026-08-21	E1 epic container
ATTIO-4	E2 — Deploy on Datasec infrastructure	Medium	To Do	—	—	2026-08-21	E2 epic container
ATTIO-5	E3 — Train: people, best of both systems	Medium	To Do	—	—	2026-08-21	E3 epic container
ATTIO-23	Bridge monitoring + runbook	Medium	To Do	—	—	2026-08-21	—
ATTIO-26	Training materials from real screens	Medium	To Do	—	—	2026-08-21	Needs real screens — after the pilot

2. Requires input (6)

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Waiting on	Note
ATTIO-8	[KAM] Entra admin consent for Attio (M365 email/calendar sy...	Medium	To Do	—	—	2026-08-21	Kam (Entra admin consent)	[KAM] tagged
ATTIO-10	[KAM] Enterprise pricing enquiry (Entra SSO/SAML + SCIM)	Medium	To Do	—	—	2026-08-21	Kam (pricing enquiry)	[KAM] tagged
ATTIO-15	Custom object: Quotes (Pro tier gate)	Medium	To Do	—	—	2026-08-21	Kam (tier/dispose)	Free-tier object cap; dispose/park recommended on ATTIO-19
ATTIO-24	Pilot: Kam + 1-2 reps on dev workspace with migrated real d...	Medium	To Do	—	—	2026-08-21	Kam (+1-2 reps)	Pilot needs people
ATTIO-25	Side-by-side period (weeks 3-6) + weekly feedback loop	Medium	To Do	—	—	2026-08-21	Kam (+reps)	Sequenced after the pilot
ATTIO-27	Cutover review against exit criteria	Medium	To Do	—	—	2026-08-21	Kam	Cutover review after side-by-side

3. Done on our side — awaiting approval (4)

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Approval needed from	Note
ATTIO-16	Port the 13 email templates; build sequences for pre/post c...	Medium	In Progress	—	—	2026-08-22	Kam (fill content, accept)	Implemented + tested 2ddaa7a; [[FILL]] content markers are Kam's
ATTIO-19	Quote round-trip proof (3 real quotes)	Medium	To Do	—	—	2026-08-24	Kam (close)	Recommendation: close — zero leads have ever had a quote
ATTIO-29	Daily follow-up workflow — uncontacted / upcoming renewals...	Medium	In Review	—	—	2026-08-23	Kam (accept/close)	Four defects fixed, deployed, proven live 08-23

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Approval needed from	Note
ATTIO-30	Standard sales reporting pack — per-stage, total pipeline,...	Medium	In Review	—	—	2026-08-23	Kam (one UI filter, then close)	Report 2 filter is a UI-seat change (no API surface)

Datasec/CypherKey

Jira project CPKEY on team-1634009483756.atlassian.net · project = CPKEY AND statusCategory != Done
ORDER BY key ASC · read 2026-09-02 · **28 open** · category 1 / 2 / 3 = 21 / 5 / 2 · Kam-assigned 0.

1. In our hands — ready to action (21)

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Note
CPKEY-9	KeyMap engine, RNG/entropy, registration HSM op, randomness...	Medium	In Progress	—	phase-1, roadmap	2026-06-28	Phase-1 epic
CPKEY-10	.NET auth core: serial issuance, hash-verify, activation wi...	Medium	In Progress	—	phase-1, roadmap	2026-06-28	Phase-1 epic; local stack verified
CPKEY-11	Swift + Kotlin apps: QR registration, device tokenisation,...	Medium	In Progress	—	phase-2, roadmap	2026-06-28	Phase-2 epic
CPKEY-12	Both options: EAM second-factor AND federated passwordless...	Medium	In Progress	—	phase-3, roadmap	2026-06-28	Phase-3 epic
CPKEY-13	Tenant/user/device/cert lifecycle, connector config, audit...	Medium	In Progress	—	phase-4, roadmap	2026-06-28	Phase-4 epic; mTLS done 06-28
CPKEY-14	IaC, Container Apps/AKS, Managed HSM + Key Vault, WAF, obse...	Medium	In Progress	—	phase-5, roadmap	2026-06-28	Phase-5 epic
CPKEY-15	Lower-assurance fallback: on-demand KeyMap generated in HSM...	Medium	In Progress	—	phase-6, roadmap	2026-06-28	Phase-6 epic
CPKEY-23	Registration HSM operation	Medium	In Progress	—	phase-1, roadmap	2026-06-24	—
CPKEY-38	IaC + environments (Bicep/Terraform)	Medium	In Progress	—	phase-5, roadmap	2026-07-03	Hardened IaC still open; ACA demo env kept warm
CPKEY-39	Managed HSM + Key Vault + managed identities	Medium	In Progress	—	phase-5, roadmap	2026-07-16	Component N1 of hardened arch; SoftHSM path chosen 06-30
CPKEY-40	WAF + private networking + observability	Medium	In Progress	—	phase-5, roadmap	2026-07-06	Observability slice done 07-06; WAF/private networking open
CPKEY-46	IRAP prep + NIST 800-53 mapping + evidence pack	Medium	In Progress	—	phase-7, roadmap	2026-07-16	Evidence pack in progress

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Note
CPKEY-49	Prod HSM (PKCS#11) + QRNG DRBG: replace in-memory reference...	Medium	In Progress	—	roadmap, security	2026-07-16	Component N2; QRNG hardware would be Kam's purchase
CPKEY-54	PILLAR D: Live HSM op + DRBG via PKCS#11/SoftHSM	Medium	In Progress	—	—	2026-06-30	SoftHSM production approach
CPKEY-75	Client onboarding wizard: guided environment deployment, us...	Medium	In Progress	—	—	2026-06-27	Wizard epic; slice live
CPKEY-156	N4: post-quantum transport — hybrid ML-KEM TLS + crypto-agi...	Medium	To Do	—	hardened-arch	2026-07-16	N4
CPKEY-157	N5: hardware-attested device keys — verify Secure Enclave /...	Medium	To Do	—	hardened-arch	2026-07-16	N5
CPKEY-161	iOS: visible activation-window countdown + expiry messaging...	Medium	To Do	—	—	2026-08-02	Gates CPKEY-93
CPKEY-162	Top-up ceremony: low-watermark warning is a dead end on bot...	Medium	To Do	—	—	2026-08-02	Gates CPKEY-93
CPKEY-163	Android parity pass: push auto-open (CPKEY-138), KeyMap gri...	Medium	To Do	—	—	2026-08-04	Fail-closed posture ruled 08-04
CPKEY-164	iOS parity pass: name the relying party on the challenge sh...	Medium	To Do	—	—	2026-08-02	—

2. Requires input (5)

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Waiting on	Note
CPKEY-16	External pen test, quantum/supercomputer red-team, IRAP pre...	Medium	To Do	—	phase-7, roadmap	2026-06-24	Kam (money, vendors)	Phase-7 epic: pen test, red-team, IRAP
CPKEY-44	External penetration test + remediation	Medium	To Do	—	phase-7, roadmap	2026-06-24	Kam (money, vendor)	External pen test
CPKEY-45	Quantum/supercomputer red-team validation	Medium	To Do	—	phase-7, roadmap	2026-06-24	Kam (money, vendor)	Red-team validation
CPKEY-93	Publish the OneTimePad apps to the App Store + Google Play	Medium	To Do	—	—	2026-08-04	Kam (sequenced after 161/162; store accounts)	Ruled 08-04
CPKEY-165	Rotate the Twilio auth token (demo SMS provider) - due 2026...	Medium	To Do	—	—	2026-08-04	Kam (Twilio console)	DUE 2026-09-04 — token rotation on the demo SMS provider

3. Done on our side — awaiting approval (2)

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Approval needed from	Note
CPKEY-30	iOS app MVP (Swift/SwiftUI)	Medium	In Progress	—	phase-2, roadmap	2026-06-30	Kam (test + accept MVP)	On Kam's iPhone via TestFlight since 06-30
CPKEY-31	Android app MVP (Kotlin/Compose)	Medium	In Progress	—	phase-2, roadmap	2026-07-03	Kam (accept MVP)	Full iOS parity 07-03

Datasec/Vision_Sales_Portal (+QuickQuote)

Jira project `VSP` has **0 open** issues (64 total, all Done; read 2026-09-02); project key `WIL` is not visible to this token (Will's Linear, not accessible — per the QuickQuote BACKLOG). Backlog is **file-backed, no tracker**: `2_Project_Files/BACKLOG.md` (rows VSP-B*) and `Quoting Tool/hpas-quoting-tool/BACKLOG.md` (rows QQ-B*). Each unchecked `- [ ]` entry is one row; two entries recorded twice in the QuickQuote file are one row each (QQ-B4, QQ-B6). **28 open** · category 1 / 2 / 3 = 15 / 12 / 1. Row IDs are this report's own.

1. In our hands — ready to action (15)

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Note
VSP-B1	npm audit: 5 high remaining (archiver/minimatch/lodash, pat...	High	open	n/a (file)	—	2026-08-04	Own test pass; some want major bumps (express 5) Stale: v2.30 (v0.4.5) deployed 09-01 ships d258651, which postdates e711771 — verify and tick
QQ-B5	v2.20 on main but NOT deployed (PoC lines dropped)	High	open	n/a (file)	—	2026-08-14	Recorded twice (08-14, 09-01); breaking bump on the PDF engine needs its own session + A4 print re-verify
QQ-B6	stage3: 3 high advisories — extract-zip via puppeteer-core...	High	open	n/a (file)	—	2026-09-01	Build, then Kam eyeballs the totals layout Recorded twice in the file (08-26, 09-01); one row here. Own session + digest re-verify
QQ-B2	Page scrolls sideways ~38px on a phone (.ticket summary tab...	Medium	open	n/a (file)	—	2026-08-28	POST /auth/logout exists; UI half missing
QQ-B4	No .dockerignore — image ships the builder's node_modules;...	Medium	open	n/a (file)	—	2026-09-01	Per-IP / global send budget
QQ-B13	Stage 3 hosted UI has no sign-out control	Medium	open	n/a (file)	—	2026-08-11	Known 2px; won't-fix candidate
QQ-B16	Open sign-in makes /auth/request a mail-spray surface	Medium	open	n/a (file)	—	2026-08-11	Headers middleware is ours; Kam only prioritises
QQ-B3	Logo ink inset drifts ~2px once the logo scales down	Low	open	n/a (file)	—	2026-08-28	
QQ-B14	QA F3: standard security headers absent (HSTS, CSP, XFO, no...	Low	open	n/a (file)	—	2026-08-11	

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Note
QQ-B17	Session durability across container swaps unverified (ARRAf...	Low	open	n/a (file)	—	2026-08-11	Deploy-side swap test with affinity off
QQ-B18	Emailed PDF FX provenance says 'seeded table' for a live cl...	Low	open	n/a (file)	—	2026-08-10	Attribution-only; client sends fxState
QQ-B19	Seed FX rates are stale-able, no refresh or age warning	Low	open	n/a (file)	—	2026-08-08	—
QQ-B20	Print fidelity is Chrome-only	Low	open	n/a (file)	—	2026-08-08	Verify one other engine
QQ-B21	Datasec_QuickQuoteTool_v2.0.6_beta.html on Will's disk is b...	Low	open	n/a (file)	—	2026-08-08	Record only; no contact with Will (Kam 08-07)
QQ-B24	strip.js success line reports chars but says 'bytes'	Low	open	n/a (file)	—	2026-09-01	Buffer.byteLength

2. Requires input (12)

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Waiting on	Note
QQ-B1	Sign-in single point of failure: ACS managed-domain mail qu...	High	open	n/a (file)	—	2026-08-26	Kam (custom sending domain at go-live: DNS)	Cooldown shipped 08-26; the ruled second half is Kam's DNS
QQ-B10	Custom Datasec sending domain (ACS) — name domain + 4 DNS r...	High	open	n/a (file)	—	2026-08-10	Kam (domain + DNS)	Go-live item; also lifts the ~30/hr cap
QQ-B15	ACS managed domain caps mail at ~30/hour	High	open	n/a (file)	—	2026-08-11	Kam (custom domain)	Same fix as QQ-B10
VSP-B3	CI status unreadable — project GH_CONFIG_DIR unauthenticate...	Medium	open	n/a (file)	—	2026-08-04	Kam (gh auth login in a launcher shell)	Cross-client risk flagged
VSP-B4	Key rotation — Lead_Bot side still pending (set new key, po...	Medium	open	n/a (file)	—	2026-07-03	Kam (HOLD ruling 08-06)	Same item as Lead_Bot (a)
QQ-B11	MI + AcrPull instead of ACR admin creds	Medium	open	n/a (file)	—	2026-08-10	Kam (one-time Owner grant)	Go-live item
VSP-B2	Local dev DB volume is PG15, compose image postgres:16 — wo...	Low	open	n/a (file)	—	2026-08-04	Kam (dev-data call)	Kam already ruled won't-fix on the same defect 07-03 (side-car); this 08-04 re-entry can be closed on that ruling
QQ-B7	PoC deal threshold — exact boundary (5 vs >5 vs 10) not ru...	Low	open	n/a (file)	—	2026-08-14	Kam (ruling)	One named constant; flagged 08-14
QQ-B9	Surface saved regional PS rates in the main UI	Low	open	n/a (file)	—	2026-08-10	Kam (ruling)	Proposed 08-10 (Kam's item 4)
QQ-B12	Custom site domain (quickquote.datasec...) if wanted	Low	open	n/a (file)	—	2026-08-10	Kam (decide)	Go-live item

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Waiting on	Note
QQ-B22	Printed POA tail still carries cents while amounts are whole	Low	open	n/a (file)	—	2026-08-28	Kam (customer-facing print change)	One argument at two call sites once ruled
QQ-B23	Should printed RATES go whole-dollar too?	Low	open	n/a (file)	—	2026-08-28	Kam (ruling)	On-screen pane done (v2.28); printed rates never asked

3. Done on our side — awaiting approval (1)

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Approval needed from	Note
QQ-B8	F21 access word is a speed bump, not protection	Low	open	n/a (file)	—	2026-08-11	Kam (close the entry)	Posture ruled by-design 08-11 (QA F2); entry is a record, not work

Datasec/Lead_Bot

No tracker. Backlog is **file-backed**: `Lead_Bot/BACKLOG.md` (7 unchecked entries). **7 open** · category 1 / 2 / 3 = 1 / 6 / 0. Row IDs are this report's own.

1. In our hands — ready to action (1)

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Note
LB-B4	.env location does not match what config.js / docker-compos...	Medium	open	n/a (file)	—	2026-08-06	Propose launcher-managed copy or --env-file; build it

2. Requires input (6)

Ticket	Title	Pri	Status	Assignee	Labels	Last activity	Waiting on	Note
LB-B1	(a) Point the bot at prod — SALES_PORTAL_URL still localhos...	High	open	n/a (file)	—	2026-08-06	Kam (HOLD ruled 08-06; waits on (b))	Flipping it makes real leads go live
LB-B2	(b) Locate any running Lead_Bot instance — may still hold t...	High	open	n/a (file)	—	2026-08-06	Kam (name the Azure tenant)	Needs az on a tenant not yet assigned (hard rule 4)
LB-B3	No git repository for this project at all	High	open	n/a (file)	—	2026-08-06	Kam (gh auth login as datasecau)	Every file is one uncommitted copy
LB-B5	DASHBOARD_URL has two contradicting definitions (code vs VS...	Medium	open	n/a (file)	—	2026-08-06	Kam (which document is right)	—
LB-B6	Telegram and SMTP notification paths unconfigured	Medium	open	n/a (file)	—	2026-08-06	Kam (credentials)	CHAT_ID, SMTP_USER, SMTP_PASS empty
LB-B7	No deploy key generated	Low	open	n/a (file)	—	2026-08-06	Kam (blocked behind LB-B3)	—

3. Done on our side — awaiting approval (0)

none

Secuura/Blockchain (Platform K)

Not re-queried. Reused from [2026-09-02_secuura-platform-k-open-tickets.md](#): 238 open (27 archived), category 1 / 2 / 3 = 129 / 49 / 60; Kam-assigned 132 of which 71 category-1 = 54%.

Method and corpus

Categories (same rules as the Platform K report). 1 = unassigned or assigned to Kam, state open, and the newest comment shows no pending ruling, credential, money or external-human dependency — our agents can start it. 2 = the next action belongs to someone other than our agents: a Kam ruling/credential/money/identity, or a client human (HP; Stuart/Peter on Platform K). 3 = the work is built, pushed, deployed or delivered and the ticket waits on QA acceptance, a browser verification, a sign-off or a close. Where a ticket fitted two, the category names who must act next and the Note says so. Epic containers follow their programme's gate (HPSM epics → HP; ATTIO/CypherKey epics → ours). 'Assigned to Kam' = assignee email `kamil.kreiser@...` / `kreiser.org@...` or display name Kam/Kamil. The last column of the BLUF table counts tickets whose next actor is Kam, Wednesday or the agent (categories 1 and 3 plus category-2 rows waiting on Kam alone).

- **Datasec/NexusAI** — Jira REST `/rest/api/3/search/jql`, `project = RD AND statusCategory != Done ORDER BY key ASC, maxResults=100 with nextPageToken`; pages [100, 31], last page `isLast: True`; total 131. Positive control `project = RD` returned ≥ 1 issue (RD-129 blindness guard) and `/myself` answered as Kamil Kreiser. Statuses included: To Do 60, Testing 50, Release Ready 10, Put on Hold 6, In Progress 5. Excluded: every status in the Done category. Comments read per issue via `/issue/{key}/comment` (all pages), sorted by `created` ascending, newest taken. Labels `needs-decision` / `blocker: needs-decision` on 9 RD tickets, `blocker` on 0.
- **Datasec/HPSM** — Jira REST `/rest/api/3/search/jql`, `project = HPSM AND statusCategory != Done ORDER BY key ASC, maxResults=100 with nextPageToken`; pages [26], last page `isLast: True`; total 26. Positive control `project = HPSM` returned ≥ 1 issue (RD-129 blindness guard) and `/myself` answered as Kamil Kreiser. Statuses included: Backlog 26. Excluded: every status in the Done category. Comments read per issue via `/issue/{key}/comment` (all pages), sorted by `created` ascending, newest taken. Labels `needs-decision` / `blocker: none` on this board.
- **Datasec/ATTIO** — Jira REST `/rest/api/3/search/jql`, `project = ATTIO AND statusCategory != Done ORDER BY key ASC, maxResults=100 with nextPageToken`; pages [16], last page `isLast: True`; total 16. Positive control `project = ATTIO` returned ≥ 1 issue (RD-129 blindness guard) and `/myself` answered as Kamil Kreiser. Statuses included: To Do 13, In Review 2, In Progress 1. Excluded: every status in the Done category. Comments read per issue via `/issue/{key}/comment` (all pages), sorted by `created` ascending, newest taken. Labels `needs-decision` / `blocker: none` on this board.
- **Datasec/CypherKey** — Jira REST `/rest/api/3/search/jql`, `project = CPKEY AND statusCategory != Done ORDER BY key ASC, maxResults=100 with nextPageToken`; pages [28], last page `isLast: True`; total 28. Positive control `project = CPKEY` returned ≥ 1 issue (RD-129 blindness guard) and `/myself` answered as Kamil Kreiser. Statuses included: In Progress 17, To Do 11. Excluded: every status in the Done category. Comments read per issue via `/issue/{key}/comment` (all pages), sorted by `created` ascending, newest taken. Labels `needs-decision` / `blocker: none` on this board.
- **Datasec/Vision_Sales_Portal** — Jira VSP via the project's own token: `project = VSP` → 64 issues, every one in status Done (single page, `isLast: true`); `project = WIL` → positive control empty and `WIL` absent from the token's visible project list (36 projects), so it is not a Jira project on this site. File-backed rows read from the two `BACKLOG.md` files (136 and 676 lines) on 2026-09-02; only unchecked — [] entries counted; the 'Parked deliberately' and 'must not reverse' sections are not tickets.
- **Datasec/Lead_Bot** — no tracker key in its `.env`; `Lead_Bot/BACKLOG.md` (85 lines, 7 unchecked entries).
- **Secuura/Blockchain** — reused; see that report's Method section.
- **Not measured.** GitHub PR states were not read for any project (no `gh` identity is used from this seat). Jira issue descriptions were not read — classification rests on summary, status, labels and the newest comment. The RD —

`-count` cap (RD-141) was bypassed by paginating the REST search directly; the count of 131 was made by this report, not by `jira-query.sh`.

- **Unread from this seat:** nothing — every project either answered its board read or has no board. Will's Linear (WIL-*) is unreachable by design (Kam's no-contact ruling) and is not counted.

Sources

- Jira site `team-1634009483756.atlassian.net`, projects RD, HPSM, ATTIO, CPKEY, VSP — read 2026-09-02T07:47:13Z with each project's own read token from its `4_Credentials/.env` (sourced in a subshell, never printed).
- `!CODING/Datasec/NexusAI/2_Project_Files/scripts/jira-query.sh` — auth/endpoint pattern (read only).
- `!CODING/Datasec/Vision_Sales_Portal/2_Project_Files/BACKLOG.md`,
`!CODING/Datasec/Vision_Sales_Portal/Quoting_Tool/hpas-quoting-tool/BACKLOG.md`,
`!CODING/Datasec/Lead_Bot/BACKLOG.md`.
- `0_Brain/reference/reports/2026-09-02_secuura-platform-k-open-tickets.md` (Platform K numbers).