Datasec projects: status for the product owner

As of: Sunday 8 November 2026, read between 20:10 and 20:15 (Sydney time, AEDT). Four projects: HPSM-POC, Security Composer, MPS Calculator, NexusAI. Read-only: nothing was sent, changed or deployed to produce this page.

Overall summary

1. HPSM-POC UAT is on hold while HP reviews (not checked live). By your ruling of 6 Nov nothing has been deployed to any site since.

2. 40 pull requests landed on main since 4 Nov (HPSM-POC 14, NexusAI 17 of which 8 are records only, MPS 8, Composer 1). Only Composer has open pull requests (3).

3. 26 tickets moved to Done since 4 Nov (HPSM-POC 10, Composer 3, MPS 13, NexusAI 0). NexusAI tickets go to Testing first: 24 moved there.

4. Three decisions wait for you, one each for HPSM-POC, MPS and Composer. Each card states what happens if you do not answer.

5. Two new NexusAI findings are ticketed but not fixed: RD-972 (sessions survive a deactivation or password change) and RD-973 (a rollback race).

Project	Main (latest change)	PRs landed since 4 Nov	Open PRs	Tickets open / done	Done since 4 Nov	Awaiting you
HPSM-POC	b14b6f29, 7 Nov 08:25	14	0	135 / 312	10	1
Security Composer	a54250f4, 4 Nov 07:16	1	3 (2 dependency bumps, 1 held draft)	95 / 32	3	1
MPS Calculator	bb9bac9b, 7 Nov 09:10	8	0	227 / 158	13	1
NexusAI	fe75d7b2, 7 Nov 07:25	17	0	849 / 124 (+2 declined)	0	0 (see page 5)
Total		40	3		26	3

Tickets open = every ticket not Done (NexusAI also excludes 2 Declined). Main is the latest commit on the main branch; times are Sydney time. Every figure and the command that read it is in sources.md beside this file.

What the figures do not show

- Hosted sites were not checked. UAT is on hold, so no live check was made.
- Items marked *claim* come from the coordinator's handover notes and were not re-checked against a source today.
- A pull request counts only when it merged. A merge is not a deployment: none of these changes was deployed (claim, per your hold of 6 Nov).

HPSM-POC

On hold for HP's review: 14 changes landed on main since 4 Nov, none open, nothing deployed since your hold (your statement of 6 Nov).

Landed since 4 November

- Look and layout to match the HTML mock: #284 (4 Nov), #285 (4 Nov), #286 (5 Nov), #287 (5 Nov). Menu, colours, page padding, icons, buttons and print.
- Feedback review page: the start-page logo opens it to anyone, who can read, approve and delete held items (#288 (5 Nov)), then hardened (#289 (6 Nov)).
- Retired the demo site paths (#292 (6 Nov)).
- Test-only changes, no product behaviour: #281 (4 Nov), #283 (4 Nov), #290 (6 Nov), #291 (6 Nov), #293 (6 Nov), #294 (7 Nov). These cover date evidence, test reflow, waits in screen tests, two hosts starting on one SQL Server database, and one test assertion that could never fail.

Open and in progress

- Open pull requests: 0.
- Tickets: 135 open (132 Backlog, 3 In Progress), 312 Done. 10 moved to Done since 4 Nov, for example HPSMPOC-254, 268, 349, 400, 412, 440, 441, 443, 444, 445.
- In progress: HPSMPOC-87, 90 and 91, last touched 1 Oct, 6 Oct and 23 Oct.

Waiting on the product owner

- HPSMPOC-319, card open 47.9 hours: may a forced local run on a real SQL Server count as evidence for the ticket's last open item? Recommended: yes, counted, with three limits stated (not a CI run; a sibling copy of the retry code; no CI log will show the line). Default if you do not answer: the item stays open and nothing else waits on it.

Risks and findings

- UAT is on hold; nothing was checked live.
- HPSMPOC-446 and 447 are new Backlog tickets (created since 3 Nov) for two gaps in the test-host start retry.

Next step

- Wait for HP. Meanwhile the ticket records for HPSMPOC-446 are moved by a follow-up worker (claim, handover notes).

Security Composer

Quiet: one change landed since 4 Nov, three pull requests are open (two dependency bumps and one held draft), and one old decision card is still open.

Landed since 4 November

- One pull request: #118 (4 Nov), the database test files are now type-checked in CI.
- Tickets: 3 moved to Done since 4 Nov (PCOMP-115, 119, 122).

Open and in progress

- Open pull requests: #91 and #86 (dependency bumps, open since 25 and 20 Oct) and #85, a draft marked HOLD for the content catalogue (release built, not cut, open since 20 Oct).
- Tickets: 95 open (all Backlog), 32 Done.

Waiting on the product owner

- The approver-email look card (Expert set-up card shows the same change), open 611.5 hours (about 25 days). Options: same look on both screens (recommended), only on Create engagement, or show screenshots first. Default if you do not answer: nothing goes to the demo until you tap.

Risks and findings

- Claim, handover notes: your email of 23 Oct already settled this card. The tool still lists it as open, so it needs closing, or a tap if the notes are wrong.
- The two dependency bumps have been open 2 to 3 weeks without a decision on record.

Next step

- Close the look card (with your confirmation); decide on the two dependency bumps and the held draft.

MPS Calculator

Moving steadily: 8 changes landed since 4 Nov (one real fix, the rest test-only), no open pull requests, one card open.

Landed since 4 November

- Product change: a second press of a print button while a print waits for its images is now ignored (#162 (6 Nov), MPSCALC-108).
- Dependency bump for undici and zod (#158 (4 Nov)).
- Test-only: #157 (4 Nov), #159 (6 Nov), #160 (6 Nov), #161 (6 Nov), #163 (6 Nov), #164 (7 Nov). These cover per-site rows, summary pages in the census, a colour guard, the print start check, time limits on text-extraction calls, and the pricing guard (MPSCALC-106).

Open and in progress

- Open pull requests: 0.
- Tickets: 227 open (all Backlog), 158 Done. 13 moved to Done since 4 Nov, for example MPSCALC-107, 108, 116, 127, 134, 335, 336, 362, 374, 375, 376, 384.
- MPSCALC-106 is still in Backlog although its guard landed in #164 (7 Nov); the follow-up ticket for the gap is owed. MPSCALC-385 is a new ticket (print flag set before an update that could throw).

Waiting on the product owner

- MPSCALC-106 card, open 45.8 hours: land the pricing test guard and ticket the gap (recommended), or one more fix round (2 to 3 hours). Default if you did not rule by 09:00 on 7 Nov: land it after re-checking. PR 164 merged at 09:10 on 7 Nov, which fits the default; the card is still open in the tool.

Risks and findings

- The guard has a known gap: four forms of summing money that it does not catch. No real source file has that shape; the check of the web source found 0 hits (from the card).

Next step

- A follow-up worker records the four forms as a ticket and moves MPSCALC-106 (claim, handover notes). Close the card.

NexusAI

Productive week with nothing waiting on you: 17 changes landed (9 code or test, 8 records), none open, roles foundation parts A and B on main, not deployed.

Landed since 4 November

- Roles foundation: route-to-capability inventory (#178 (7 Nov)) and a browser recorder of today's layout at four widths and both themes (#179 (7 Nov)), then their records (#181 (7 Nov)). Colour tokens with a guard (#180 (7 Nov), RD-936).
- Security and cleanup: sign-in check before the risk-conditions sync (#165 (4 Nov), RD-902); five AI-suggestion log lines made safe (#172 (6 Nov), RD-798); eight code-scanning alerts in developer tools fixed without touching product files (#176 (6 Nov)).
- Tests: #167 (4 Nov), #169 (5 Nov), #174 (6 Nov) (first-run pin, jest config, test port band).
- Records only: #166 (4 Nov), #168 (5 Nov), #170 (5 Nov), #171 (6 Nov), #173 (6 Nov), #175 (6 Nov), #177 (6 Nov) and #181 above.

Open and in progress

- Open pull requests: 0.
- Tickets: 849 open (395 To Do, 240 Testing, 199 Release Ready, 8 In Progress, 7 On hold), 124 Done, 2 Declined. 0 moved to Done since 4 Nov; 24 moved to Testing (control: 124 Done read by the same field; 7 moved to Done since 20 Oct).
- New tickets RD-966 to RD-979 were opened on 6 and 7 Nov from review findings. Two are Medium by title: RD-966 (admin routes answer 403 or 401 in open mode) and RD-968 (a viewer gets 200 and the server tries to connect to 169.254.169.254).
- Claim, handover notes: the fix for the log-sink branch got a no-go from an independent review (round 1 of 2); round 2 is prepared and not yet started. The account switch is done, so it can start.

Waiting on the product owner

- Nothing. The morning-plan card (asking about switching accounts) was withdrawn at 20:10 today because you answered on the live board at 12:14 and the account was switched.

Risks and findings

- **RD-972** (Medium, To Do): ending a user's open sessions after a deactivation or a password change does nothing. The update route calls two store methods that do not exist. Result: a deactivated user, or someone whose password was changed, looks to keep a working session. Derived from reading the source, not run. A role change does bite at once (claim, from the card).
- **RD-973** (Medium, To Do): setQuickQuestions in simpleDb.js sends ROLLBACK without waiting for it, so a read made after the rejection can see the uncommitted delete. One test cell has gone red once because of it.
- Of the 849 open, 439 sit in Testing or Release Ready: landed work that has not yet been moved to Done.

Next step

- Prove and fix RD-972 through the normal fix route, then the log-sink round 2 (claim). Both can start now that the account is switched.